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BUNNELL CITY COMMISSION MEETING
Monday, October 23, 2023

7:00 PM
1769 East Moody Boulevard (GSB),

Chambers Room
Bunnell, FL 32110

A. Call Meeting to Order and Pledge Allegiance to the Flag
PH

Roll Call

Invocation for our Military Troops and National Leaders

B. Introductions, Commendations, Proclamations, and Presentations:

B.1. Proclamation: Mobility Week

C. Consent Agenda:
PH

C.1. Approval of Warrant
1.

a. October 23, 2023 Warrant FY2022/2023
b. October 23, 2023 Warrant FY2023/2024

C.2. Approval of Minutes
2.

a. October 9, 2023 City Commission Meeting Minutes

C.3. Approve Purchase Order for the new 2024 Garbage Truck

D. Public Comments:

Comments regarding items not on the Agenda.  Citizens are encouraged to speak;
however, comments are limited to four (4) minutes.

E. Ordinances: (Legislative):

E.1. Ordinance 2023-21 Request to Amend the Bunnell Code of Ordinance Chapter 62
Traffic and Vehicles. - First Reading

F. Resolutions: (Legislative): None

G. Old Business: None



H. New Business:

H.1. Request Permission to Authorize Staff to Proceed with Contract Negotiations for
RFP 2023-01 REBID Restoration of the Historic Bunnell Coquina City Hall Phase
1

H.2. Request Approval For Business Incentive Application for Project Calder
H.3. Request Approval for Business Incentive Application for Project Christine
H.4. Approval of Business Incentive Development Agreement for Project DMT

Construction Inc

I. Reports:

• City Clerk

• Police Chief

• City Attorney

• City Manager

City Manager Report- September 2023

• Mayor and City Commissioners

J. Call for Adjournment.

This agenda is subject to change without notice.  Please see posted copy at City Hall,
and our website www.BunnellCity.us.
 
NOTICE: If any person decides to appeal any decision made by the City Commission or any
of its boards, with respect to any matter considered at any meeting of such boards or
commission, he or she will need a record of the proceedings, and for this purpose he or she
may need to ensure that a verbatim record of the proceedings is made, which record includes
the testimony and evidence upon which the appeal is based, 286.0105 Florida Statutes.
Any person requiring a special accommodation at this meeting because of a disability
or physical impairment should contact the City Clerk at (386) 437-7500 at least 48
hours prior to the meeting date.
 

THE CITY OF BUNNELL IS AN EQUAL OPPORTUNITY SERVICE PROVIDER.

Posted by City Clerk's office on October 17, 2023



 
 
 
 

               
Proclamation 

 

WHEREAS, Mobility Week is a cooperative effort by the Florida Department of 
Transportation and its partner agencies to promote awareness of safe, multimodal 
transportation choices through a variety of outreach events; and 
 
WHEREASE, Mobility Weeks is a statewide celebration of the Florida Department of 
Transportation to raise awareness of the Florida Transportation Plan; and 
 
WHEREAS, Mobility Week is an ideal time for counties, cities, and transportation 
agencies to highlight achievements, introduce new initiatives, and/or implement new 
policies promoting sustainable transportation; and 
 
WHEREAS, Mobility Week is an opportunity for individuals to explore various 
transportation choices available and consider how multimodal transportation reduces 
traffic congestion, benefits the environment, and improves community health; and 
 
WHEREAS, the City of Bunnell supports Mobility Week by wishing to raise 
awareness of safety and transportation choices.  
 
NOW, THEREFORE, I, Catherine D. Robinson as the Mayor of the City of Bunnell 
do hereby proclaim the week of October 27 - November 5, 2023, as “Mobility Week 
2023”  and encourage citizens to explore the various options for mobility in the 
community including bike trails and walking and to participate in any of the Florida 
Department of Transportation events and activities across the City and Flagler County. 
  

Adopted this 23rd day of October 2023 
 
 
 _______________________                                     ________________________     
 Catherine D. Robinson, Mayor               Kristen Bates, CMC, City Clerk                                                                                       

 



City of Bunnell, Florida
Agenda Item No. a.

Document Date: 10/6/2023 Amount:  
Department: Finance Account #:  
Subject: October 23, 2023 Warrant FY2022/2023
Agenda Section: Approval of Warrant

ATTACHMENTS:
Description Type
FY2022/2023 Warrant Warrant

Summary/Highlights:

This is the warrant to process invoices for goods or services from Fiscal Year 2022/2023 which
ended September 30, 2023.

Background:

Staff Recommendation:

City Attorney Review:

Finance Department Review/Recommendation:

City Manager Review/Recommendation:
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Expense Approval Register
City of Bunnell, FL Packet: APPKT08169 - FY 22-23 10.23.23 Warrant

Amount(None) Post Date Vendor Name Description (Item) Account Number

Vendor: AG-PRO, LLC

212.70replce the broken coolant tu…AG-PRO, LLC08/11/2023 001-0541-541.4640

49.92Radiator HoseAG-PRO, LLC09/05/2023 001-0541-541.4640

Vendor AG-PRO, LLC Total: 262.62

Vendor: Alliant Engineering Inc

442.50Professional Services August …Alliant Engineering Inc08/30/2023 001-0538-538.6300

1,260.00Professional Services for Aug…Alliant Engineering Inc09/30/2023 001-0524-524.3400

Vendor Alliant Engineering Inc Total: 1,702.50

Vendor: Boulevard Tire Center

2,990.64Tires, TPMS Service Vavle KitBoulevard Tire Center03/17/2023 404-0535-535.4620

Vendor Boulevard Tire Center Total: 2,990.64

Vendor: Bunnell Auto Supply, Inc.

125.63LED AdapterBunnell Auto Supply, Inc.09/29/2023 402-0534-534.4620

Vendor Bunnell Auto Supply, Inc. Total: 125.63

Vendor: Carbonfilt LLC

3,862.00Sand for Tertiary filters at …Carbonfilt LLC09/15/2023 404-0535-535.5200

Vendor Carbonfilt LLC Total: 3,862.00

Vendor: City Electric Supply Company

59.97AMP TesterCity Electric Supply Company08/28/2023 404-0535-535.5200

Vendor City Electric Supply Company Total: 59.97

Vendor: Culligan Water Products

22.505 Gal Water & DeliveryCulligan Water Products09/30/2023 001-0521-521.5100

Vendor Culligan Water Products Total: 22.50

Vendor: Flagler County Sheriff's Office

11,531.58Oct 2023 Revenue RequestFlagler County Sheriff's Office09/08/2023 001-0521-521.3400

Vendor Flagler County Sheriff's Office Total: 11,531.58

Vendor: Florida Georgia Aquatic Services LLC

412.50Lake Lucille Maintenance 5 …Florida Georgia Aquatic Servi…05/01/2023 001-0572-572.4900

Vendor Florida Georgia Aquatic Services LLC Total: 412.50

Vendor: Fred Fox Enterprises, Inc.

4,000.00CDBG #22DB-OP-04-28-02-N…Fred Fox Enterprises, Inc.09/30/2023 001-0538-538.6300

Vendor Fred Fox Enterprises, Inc. Total: 4,000.00

Vendor: Hawkins Inc

1,266.75Chemicals for WWTPHawkins Inc09/29/2023 404-0535-535.5200

Vendor Hawkins Inc Total: 1,266.75

Vendor: HD Supply, Inc

1,650.00DR4300 10" Recorder 1-Pen,…HD Supply, Inc08/02/2023 404-0535-535.4640

139.83FreightHD Supply, Inc08/02/2023 404-0535-535.4640

2,341.0010" Chart Recorder DR4302, …HD Supply, Inc08/02/2023 404-0535-535.4640

Vendor HD Supply, Inc Total: 4,130.83

Vendor: Katrina Bellamy

150.00Rental RefundKatrina Bellamy09/30/2023 001-2201000

Vendor Katrina Bellamy Total: 150.00

Vendor: MacData LLC

20.00Sheeler,JMacData LLC09/30/2023 401-0533-533.4900

20.00Sheeler,JMacData LLC09/30/2023 404-0535-535.4900

Vendor MacData LLC Total: 40.00

Vendor: NextEra Energy Inc

1,943.1448622-23445 Sept 2023NextEra Energy Inc09/01/2023 001-0541-541.4300

57.5702735-15254 Sept 29NextEra Energy Inc09/29/2023 001-0519-519.4300



Expense Approval Register Packet: APPKT08169 - FY 22-23 10.23.23 Warrant
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Amount(None) Post Date Vendor Name Description (Item) Account Number

34.6206115-08987 Sept 2023NextEra Energy Inc09/29/2023 404-0535-535.4300

667.1416455-03937 Sept 2023NextEra Energy Inc09/29/2023 001-0541-541.4300

7,589.9416525-04919 Sept 2023NextEra Energy Inc09/29/2023 404-0535-535.4300

34.8216885-09957 Sept 2023NextEra Energy Inc09/29/2023 404-0535-535.4300

32.4927076-01973 Sept 2023NextEra Energy Inc09/29/2023 404-0535-535.4300

113.2627516-03917 Sept 2023NextEra Energy Inc09/29/2023 404-0535-535.4300

109.2550935-93118 Sept 2023NextEra Energy Inc09/29/2023 001-0519-519.4300

198.8051926-14112 Sept 2023NextEra Energy Inc09/29/2023 001-0519-519.4300

255.3356661-53118 Sept 2023NextEra Energy Inc09/29/2023 001-0519-519.4300

Vendor NextEra Energy Inc        Total: 11,036.36

Vendor: Nextran

9,632.00SW Truck Unit 929 Transmiss…Nextran09/29/2023 402-0534-534.4620

2,539.75SW Truck RebuildNextran09/29/2023 402-0534-534.4620

100.00SW ruck Unit 929 TransNextran09/29/2023 402-0534-534.4620

Vendor Nextran Total: 12,271.75

Vendor: Nicholson A/C & Heating, Inc.

29.16W/EC110 canister W/ ec 110 …Nicholson A/C & Heating, Inc.09/01/2023 001-0541-541.4400

29.17W/EC110 canister W/ ec 110 …Nicholson A/C & Heating, Inc.09/01/2023 001-0549-549.4400

29.16W/EC110 canister W/ ec 110 …Nicholson A/C & Heating, Inc.09/01/2023 001-0572-572.4400

29.17W/EC110 canister W/ ec 110 …Nicholson A/C & Heating, Inc.09/01/2023 401-0533-533.4400

29.17W/EC110 canister W/ ec 110 …Nicholson A/C & Heating, Inc.09/01/2023 402-0534-534.4400

29.17W/EC110 canister W/ ec 110 …Nicholson A/C & Heating, Inc.09/01/2023 404-0535-535.4400

Vendor Nicholson A/C & Heating, Inc. Total: 175.00

Vendor: ODYSSEY MANUFACTURING COMPANY

5,046.60Sodium ChlorideODYSSEY MANUFACTURING …08/28/2023 401-0533-533.5205

Vendor ODYSSEY MANUFACTURING COMPANY            Total: 5,046.60

Vendor: Rayco Funding & Development, Inc

1,575.00Cleaned dewatering boxRayco Funding & Developme…09/29/2023 404-0535-535.3400

Vendor Rayco Funding & Development, Inc       Total: 1,575.00

Vendor: Rogers Towing & Recovery Service Inc

900.00Tow truck 929 to Progressive …Rogers Towing & Recovery S…08/29/2023 402-0534-534.4620

Vendor Rogers Towing & Recovery Service Inc Total: 900.00

Vendor: Staples Inc

300.89Contract charges 8.16.23-9.1…Staples Inc09/26/2023 001-0512-512.3400

69.04Contract charges 8.16.23-9.1…Staples Inc09/26/2023 001-0513-513.3400

68.70Contract charges 8.16.23-9.1…Staples Inc09/26/2023 001-0521-521.3400

85.88Contract charges 8.16.23-9.1…Staples Inc09/26/2023 001-0524-524.3400

Vendor Staples Inc Total: 524.51

Vendor: Tara A. Fisher

466.20Motor and LaborTara A. Fisher08/02/2023 401-0533-533.4640

Vendor Tara A. Fisher Total: 466.20

Vendor: Terry Taylor Ford Company

49.99vTerry Taylor Ford Company09/29/2023 001-0521-521.4620

Vendor Terry Taylor Ford Company Total: 49.99

Vendor: Tom Gibbs Chevrolet

18.95Labor Flat TireTom Gibbs Chevrolet04/14/2023 001-0541-541.4620

333.44Oil change, wiper blades, tire…Tom Gibbs Chevrolet05/04/2023 404-0535-535.4620

252.46Tire, balancing, disposalTom Gibbs Chevrolet06/13/2023 001-0541-541.4620

Vendor Tom Gibbs Chevrolet Total: 604.85

Vendor: UniFirst Corporation

11.92Uniform RentalUniFirst Corporation09/13/2023 001-0521-521.3400

40.92Uniform RentalUniFirst Corporation09/27/2023 001-0541-541.5220

6.55Uniform RentalUniFirst Corporation09/27/2023 001-0549-549.5220

21.38Uniform RentalUniFirst Corporation09/27/2023 001-0572-572.5200

37.73Uniform RentalUniFirst Corporation09/27/2023 001-0572-572.5220

36.25Uniform RentalUniFirst Corporation09/27/2023 401-0533-533.5220

22.44Uniform RentalUniFirst Corporation09/27/2023 402-0534-534.5220



Expense Approval Register Packet: APPKT08169 - FY 22-23 10.23.23 Warrant
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Amount(None) Post Date Vendor Name Description (Item) Account Number

41.13Uniform RentalUniFirst Corporation09/27/2023 404-0535-535.5220

11.92Uniform RentalUniFirst Corporation09/27/2023 001-0521-521.3400

11.92Uniform RentalUniFirst Corporation09/06/2023 001-0521-521.3400

Vendor UniFirst Corporation Total: 242.16

Vendor: USA Services of Florida Inc

1,300.00Sweeping for September 2023USA Services of Florida Inc09/28/2023 001-0538-538.3400

Vendor USA Services of Florida Inc Total: 1,300.00

Vendor: WB Mason

179.80Pallet of WaterWB Mason09/01/2023 401-0533-533.5205

179.79Pallet of WaterWB Mason09/01/2023 404-0535-535.5200

Vendor WB Mason Total: 359.59

Grand Total: 65,109.53
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Fund Summary

Fund Expense Amount

001 - GENERAL FUND 23,688.67

401 - WATER 5,778.02

402 - SOLID WASTE 13,348.99

404 - SEWER 22,293.85

Grand Total: 65,109.53

Account Summary

Account Number Account Name Expense Amount

001-0512-512.3400 Other Contracted Servic… 300.89

001-0513-513.3400 Other Contract Services 69.04

001-0519-519.4300 Utilities 620.95

001-0521-521.3400 Other Contract Services 11,636.04

001-0521-521.4620 Repair / Maint - Vehicles 49.99

001-0521-521.5100 Office Supplies Expenses 22.50

001-0524-524.3400 Other Contract Services 1,345.88

001-0538-538.3400 Other Contract Services 1,300.00

001-0538-538.6300 Improvements - Other T… 4,442.50

001-0541-541.4300 Utility - Public Services 2,610.28

001-0541-541.4400 Rental / Lease Expense 29.16

001-0541-541.4620 Repair / Maint - Vehicles 271.41

001-0541-541.4640 Equipment Repair & Mai… 262.62

001-0541-541.5220 Uniforms Exp 40.92

001-0549-549.4400 Rentals & Leases 29.17

001-0549-549.5220 Uniforms 6.55

001-0572-572.4400 Rental / Lease Expense 29.16

001-0572-572.4900 Other Current Chgs & Ob… 412.50

001-0572-572.5200 Operating Supplies 21.38

001-0572-572.5220 Uniforms Exp 37.73

001-2201000 Deposits Paybl - CtyHall/… 150.00

401-0533-533.4400 Rental / Lease Expense 29.17

401-0533-533.4640 Repair / Maint - Equipm… 466.20

401-0533-533.4900 Other Current Chgs & Ob… 20.00

401-0533-533.5205 Operating Supplies Exp -… 5,226.40

401-0533-533.5220 Uniforms Exp 36.25

402-0534-534.4400 Rental/Lease - Solid Was… 29.17

402-0534-534.4620 Repair/Maint Vehicles - … 13,297.38

402-0534-534.5220 Uniforms - Solid Waste 22.44

404-0535-535.3400 Other Contractual Servic… 1,575.00

404-0535-535.4300 Utilities 7,805.13

404-0535-535.4400 Rentals/Leases 29.17

404-0535-535.4620 Repairs & Maint. - Vehicl… 3,324.08

404-0535-535.4640 Repairs & Maint. - Equi… 4,130.83

404-0535-535.4900 Other Current Charges &… 20.00

404-0535-535.5200 Operating Supplies 5,368.51

404-0535-535.5220 Uniforms 41.13

Grand Total: 65,109.53

Project Account Summary

Project Account Key Expense Amount

**None** 60,667.03

CDBG-Hymon COB 442.50

CDBG-Hymon Grant 4,000.00

Grand Total: 65,109.53



City of Bunnell, Florida
ATTACHMENTS:
Description Type
FY2023/2024 Warrant
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Expense Approval Register
City of Bunnell, FL Packet: APPKT08172 - FY 23-24 10.23.23 Warrant

Amount(None) Post Date Vendor Name Description (Item) Account Number

Vendor: Boulevard Tire Center

185.44Tire,Balance, valve kitBoulevard Tire Center10/09/2023 001-0521-521.4620

Vendor Boulevard Tire Center Total: 185.44

Vendor: Bunnell Auto Supply, Inc.

112.00oxygen (56.00 X 2)Bunnell Auto Supply, Inc.10/12/2023 001-0549-549.5200

21.22ExactfitbladeBunnell Auto Supply, Inc.10/02/2023 402-0534-534.4620

77.99Power Inverter Veh 2002Bunnell Auto Supply, Inc.10/05/2023 001-0521-521.4620

130.53Soap,Churck, Gauges, chuck …Bunnell Auto Supply, Inc.10/07/2023 001-0549-549.5200

Vendor Bunnell Auto Supply, Inc. Total: 341.74

Vendor: Carrick Estep

950.00Removal of dying Laural Oak …Carrick Estep10/10/2023 001-0572-572.4600

Vendor Carrick Estep Total: 950.00

Vendor: Charter Communications

800.00100 Utility St 10.01.23-10.31.…Charter Communications10/01/2023 001-0512-512.4100

10.10604 E moody Suite 6 10.10.2…Charter Communications10/06/2023 001-0519-519.4100

Vendor Charter Communications Total: 810.10

Vendor: Expert Chemical Sales & Service LLC

630.00Can Liners, Bowel CleanseExpert Chemical Sales & Serv…10/09/2023 001-0572-572.5200

Vendor Expert Chemical Sales & Service LLC Total: 630.00

Vendor: Flagler County Sheriff's Office

11,531.58Nov 2023 Revenue RequestFlagler County Sheriff's Office10/03/2023 001-0521-521.3400

Vendor Flagler County Sheriff's Office Total: 11,531.58

Vendor: Florida Department of Economic Opportunity

175.00FY 23/24 FeeFlorida Department of Econ…10/04/2023 001-0524-524.4900

Vendor Florida Department of Economic Opportunity Total: 175.00

Vendor: Florida League of Cities

602.00FLC Annual Membership Due…Florida League of Cities10/01/2023 001-0511-511.5400

Vendor Florida League of Cities Total: 602.00

Vendor: Hawkins Inc

660.00WTP ChemicalsHawkins Inc10/06/2023 401-0533-533.5205

1,337.00WWTP chemicalsHawkins Inc10/06/2023 404-0535-535.5200

Vendor Hawkins Inc Total: 1,997.00

Vendor: JB Rent-All Inc

90.06Elm Ave Hydrant - toolJB Rent-All Inc10/11/2023 401-0533-533.4600

Vendor JB Rent-All Inc Total: 90.06

Vendor: Laba Dry Cleaners

108.00Trousers, Shirts, TiesLaba Dry Cleaners10/10/2023 001-0521-521.3410

Vendor Laba Dry Cleaners Total: 108.00

Vendor: McMaster-Carr Supply Company

82.28Pipe and fittingsMcMaster-Carr Supply Comp…10/05/2023 401-0533-533.4640

Vendor McMaster-Carr Supply Company Total: 82.28

Vendor: McNeill Signs Inc

1,462.15Lake Lucille Non-Profit Embl…McNeill Signs Inc10/05/2023 001-0572-572.5310

Vendor McNeill Signs Inc Total: 1,462.15

Vendor: Medi-Quick Urgent Care

20.00Sheeler, JessicaMedi-Quick Urgent Care10/03/2023 401-0533-533.4900

20.00Sheeler, JessicaMedi-Quick Urgent Care10/03/2023 404-0535-535.4900

Vendor Medi-Quick Urgent Care                 Total: 40.00
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Vendor: Michael Leo Dove

540.00Services from 9.26.23-10.3.23Michael Leo Dove10/04/2023 001-0524-524.3401

Vendor Michael Leo Dove Total: 540.00

Vendor: NextEra Energy Inc

3,597.0437390-07957 Oct 2023NextEra Energy Inc10/02/2023 001-0541-541.4300

204.3737400-05982 OctNextEra Energy Inc10/02/2023 001-0541-541.4300

75.6447533-10046 Oct 2023NextEra Energy Inc10/03/2023 404-0535-535.4300

28.1909445-94365 Oct 2023NextEra Energy Inc10/04/2023 404-0535-535.4300

26.3823515-07823 Oct 2023NextEra Energy Inc10/04/2023 401-0533-533.4300

37.2756811-06810 Oct 2023NextEra Energy Inc10/06/2023 001-0541-541.4300

Vendor NextEra Energy Inc        Total: 3,968.89

Vendor: Nicholson A/C & Heating, Inc.

130.00Ice Machine RentalNicholson A/C & Heating, Inc.10/01/2023 001-0541-541.4400

Vendor Nicholson A/C & Heating, Inc. Total: 130.00

Vendor: Preferred Governmental Insurance Trust

20,710.75WC Down Paymment and Ins…Preferred Governmental Insu…10/01/2023 001-2182000

Vendor Preferred Governmental Insurance Trust Total: 20,710.75

Vendor: Progressive Power Products, Inc.

15,362.19Change Order #1Progressive Power Products, …10/10/2023 402-0534-534.4620

3,910.00Emergency Repair Solid Was…Progressive Power Products, …10/10/2023 402-0534-534.4620

Vendor Progressive Power Products, Inc. Total: 19,272.19

Vendor: Rayco Funding & Development, Inc

1,575.00Clean Dewatering BoxRayco Funding & Developme…10/09/2023 404-0535-535.3400

Vendor Rayco Funding & Development, Inc       Total: 1,575.00

Vendor: Staples, Inc

48.58Pocket Notebook, Tape Disp…Staples, Inc10/09/2023 001-0521-521.5100

Vendor Staples, Inc Total: 48.58

Vendor: Suzanne Johnston, Flagler County Tax Collector

26,480.61Community Development Off…Suzanne Johnston, Flagler Co…10/12/2023 001-0552-552.8200

Vendor Suzanne Johnston, Flagler County Tax Collector Total: 26,480.61

Vendor: Verizon Connect Telo Inc.

76.40October 2023Verizon Connect Telo Inc.10/01/2023 001-0541-541.4100

57.30October 2023Verizon Connect Telo Inc.10/01/2023 001-0572-572.4100

76.40October 2023Verizon Connect Telo Inc.10/01/2023 401-0533-533.4100

190.50October 2023Verizon Connect Telo Inc.10/01/2023 402-0534-534.4100

76.40October 2023Verizon Connect Telo Inc.10/01/2023 404-0535-535.4100

Vendor Verizon Connect Telo Inc. Total: 477.00

Grand Total: 92,208.37
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Fund Summary

Fund Expense Amount

001 - GENERAL FUND 68,657.11

401 - WATER 955.12

402 - SOLID WASTE 19,483.91

404 - SEWER 3,112.23

Grand Total: 92,208.37

Account Summary

Account Number Account Name Expense Amount

001-0511-511.5400 Memberships, Publicati… 602.00

001-0512-512.4100 Communications Expense 800.00

001-0519-519.4100 Communications Expense 10.10

001-0521-521.3400 Other Contract Services 11,531.58

001-0521-521.3410 Other Contract-Dry Clean… 108.00

001-0521-521.4620 Repair / Maint - Vehicles 263.43

001-0521-521.5100 Office Supplies Expenses 48.58

001-0524-524.3401 Bldg / Fire Inspection Exp… 540.00

001-0524-524.4900 Other Current Chgs & Ob… 175.00

001-0541-541.4100 Communications Expense 76.40

001-0541-541.4300 Utility - Public Services 3,838.68

001-0541-541.4400 Rental / Lease Expense 130.00

001-0549-549.5200 Operating Supplies 242.53

001-0552-552.8200 Economic Grants 26,480.61

001-0572-572.4100 Communications Expense 57.30

001-0572-572.4600 Repair / Maint - Service 950.00

001-0572-572.5200 Operating Supplies 630.00

001-0572-572.5310 Signage 1,462.15

001-2182000 WC Payable 20,710.75

401-0533-533.4100 Communications Expense 76.40

401-0533-533.4300 Utility - Public Services 26.38

401-0533-533.4600 Repair / Maint - Service 90.06

401-0533-533.4640 Repair / Maint - Equipm… 82.28

401-0533-533.4900 Other Current Chgs & Ob… 20.00

401-0533-533.5205 Operating Supplies Exp -… 660.00

402-0534-534.4100 Communications - Solid… 190.50

402-0534-534.4620 Repair/Maint Vehicles - … 19,293.41

404-0535-535.3400 Other Contractual Servic… 1,575.00

404-0535-535.4100 Communications 76.40

404-0535-535.4300 Utilities 103.83

404-0535-535.4900 Other Current Charges &… 20.00

404-0535-535.5200 Operating Supplies 1,337.00

Grand Total: 92,208.37

Project Account Summary

Project Account Key Expense Amount

**None** 92,208.37

Grand Total: 92,208.37
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CATHERINE D. ROBINSON 

MAYOR 
 

JOHN ROGERS 
VICE-MAYOR 

 
DR. ALVIN B. JACKSON, JR 

CITY MANAGER  
 

 
Crossroads of Flagler County 

 
COMMISSIONERS: 

 
TONYA GORDON 

 
TINA-MARIE SCHULTZ 

 
PETE YOUNG 

 

 
 

BUNNELL CITY COMMISSION MEETING  
Monday, October 9, 2023 

 7:00 PM 
1769 East Moody Boulevard (GSB) 

Chambers Room 
Bunnell, Fl 32110  

 
PH 

A. Call Meeting to Order and Pledge Allegiance to the Flag 
Mayor Robinson called the meeting to order at 7:00 PM and led the Pledge to the 
Flag. 

 
Roll Call: Mayor Catherine Robinson; Vice Mayor Johns Rogers; Commissioner 
Toyna Gordon; Commissioner Tina-Marie Schultz; City Attorney Paul Waters; City 
Manager Alvin B. Jackson; Community Development Director Bernadette Fisher; 
Finance Director Kristi Moss; Infrastructure Director Dustin Vost; City Engineer 
Marcus DePasquale; City Clerk Kristen Bates; Deputy City Clerk Bridgitte Gunnells 
Excused: Commissioner Pete Young 

            
Invocation for Our Military Troops and National Leaders: 
Mayor Robinson led the invocation. 

 
B.    Introductions, Commendations, Proclamations, and Presentations: 

   B.1. Proclamation: Florida City Government Week 2023 
    Mayor Robinson read the Proclamation into the record. City Manager Jackson 
  accepted the Proclamation on behalf of the City. 

 
B.2. Recognition of Reserve Detective Sergeant Harry Kuleski, Jr. (retired) 
Police Chief Brannon gave a brief description of the Crime Stoppers of Northeast 
Florida Annual Banquet.  He introduced Detective Sergeant Groth who read a 
summary of Harry Kuleski, Jr’s service to law enforcement and the years of 
volunteer service to the City of Bunnell.  Ed Fuller with Crime Stoppers stated Mr. 
Kuleski was awarded the Crime Stoppers Award and the Lifetime Achievement 
Award.  Mr. Roland Clee with Crime Stoppers read the nomination letter they 
received from the Bunnell Police Department. Chief David Brannon presented Mr. 
Kuleski with the Bunnell Medal of Merit at the Banquet.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
 
Consent Agenda: 

  C.1. Approval of Warrant 
a. October 9, 2023 Fiscal Year 2022/2023 Warrant 

  C.2. Approval of Minutes 
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a. September 25, 2023 City Commission Meeting Minutes 
   C.3. Approval of Business Incentive Development Agreement for 
 Project Sparks Concrete LLC 
   Motion:  Approve the Consent Agenda. 

 Motion by:  Commissioner Schultz 
  Second by:  Commissioner Gordon 
  Board Discussion: None 
  Public Discussion: None                                               
  Vote: Motion carried unanimously  

 
D.   Public Comments: 

 Comments regarding items not on the agenda. Citizens are encouraged to 
 speak; however, comments are limited to four (4) minutes.   
  
None 

 
E.   Ordinances: (Legislative): None 
 
F.   Resolutions: (Legislative): None 

 

     G.   Old Business: None 
 
     H.   New Business:   

H.1. Flagler Schools Oversight Committee Meeting Discussion 
City Attorney Waters presented the item to the Board.  He stated Flagler Schools 
has completed their annual report on the status of schools and growth in Flagler 
County; the School Oversight Committee will be meeting again in November to 
discuss the report.  He encouraged the Commissioners to read the report and 
provide any comments that need to be shared at the meeting by the City’s 
representatives on this Committee with the City Manager or staff so they can be 
gathered for Bunnell’s representatives- Vice Mayor Rogers and Commissioner 
Young. 
  
H.2. City Manager Annual Evaluation October 1, 2022 to September 30, 2023 
Mayor Robinson introduced the item.  City Clerk Bates read a statement from 
Commissioner Young. Commissioner Young investigated the salaries of other City 
Managers in the area and recommended the City Manager’s salary be adjusted to 
$130,000.00 per year.  Vice Mayor Rogers stated he has been on the Board since 
2011 and there has never been a City Manager evaluation with a score of 2.97/near 
perfect.  He stated Dr. Jackson has demonstrated what a valuable asset he is to the 
City and to the community; Dr. Jackson has selected excellent staff over the past 5 
years. Commissioner Schultz agreed with the increase as it is important for the City 
“to keep (its) talent.  She stated Dr. Jackson began with a basket of worms and 
turned the City in the right direction.  
Motion: Increase the City Manager’s annual salary from $110,000.00 to 
$130,000.00 
Motion by: Vice Mayor Rogers 
Second by: Commissioner Schultz 
Board Discussion: None 
Public Discussion: None 
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Vote: Motion carried unanimously  
 

I.    Reports 

 City Clerk – reminded the Commission the October 23rd meeting will begin at 
6:00 PM for the Executive Strategy Session and the Regular Commission 
Meeting will begin at 7:00 PM 

 Police Chief - gave an update on “National Night Out” at Grand Reserve. He 
reported on various events the Police Department will be participating in 
during October.  He gave an update on the Veteran’s Parade that will be held 
on November 11th.  

 City Manager- thanked the Board for their support and stated he appreciates 
the partnership. He stated he works with a great team. He reported two 
emergency purchase orders had to be issued for the Infrastructure 
Department- $6,446.52 for a lift station repair and $60,862.00 for replacement 
of an emergency alarm at the Water Treatment Plant.  

 Mayor and City Commissioners–   
o Commissioner Schultz – reported she attended the Family Life 

Center breakfast meeting, and she will attend their Board Retreat too.  
She read a statement she prepared regarding possible monies owed to 
the City through code enforcement fines which have never been 
collected.  She stated by her estimation there are about $918,960.00 
owed in fines; she feels if the City had been collecting fines maybe the 
millage rate might not have needed to be raised. 

o Commissioner Gordon - None 
o Vice Mayor Rogers- reported on the TPO meeting; the City of 

Bunnell will hold the small City vote for the next 6 months. He also 
discussed possible changes for the expansion of the TPO to include 
all of Flagler County rather than Flagler County being split.  

o Mayor Robinson – announced she will report on the NEFRC at the 
next Commission meeting. 
 

J.    Call for Adjournment. 
Motion: Adjourn 
Motion by: Vice Mayor Rogers 
Seconded by: Commissioner Schultz 
Vote: Motion carried unanimously  
Meeting Adjourned:  7:50 PM 

 
 

_______________________________           ____________________________ 
      Catherine D. Robinson, Mayor             Kristen Bates, CMC, City Clerk 
 

 
   ______________________________          ______________________________ 
     Date              Date 

 

 

 

**The City adopts summary minutes.  Audio files in official City records are retained 
according to the Florida Department of State GS1-SL records retention schedule** 



City of Bunnell, Florida
Agenda Item No. C.3.

Document Date: 10/17/2023 Amount:  $419,451.76
Department: Finance Account #:  402-0534-534-6400
Subject: Approve Purchase Order for the new 2024 Garbage Truck
Agenda Section: Consent Agenda:

Goal/Priority: Organizational Excellence

ATTACHMENTS:
Description Type
Letter of Intent Exhibit

Summary/Highlights:

Purchase of a 2024 Peterbuilt Truck Heil Front End Loader for the Solid Waste Department.

Background:

As authorized on April 3, 2023, via a signed letter of intent, the city committed to the purchase of a
new garbage truck.
 
The letter of intent stated that we would pay $419,451.76 per the quotation from the Florida
Sheriff's Assocation Contract and that funding would come from a loan from Ameris Bank. 
 
The anticipated delivery date for the new truck was November - December. Rush Trucks has
advised that the truck will be ready early, and that the city can take delivery next week. As our
current truck has been experiencing mechanical issues for the past several months, we would like
to take delivery as soon as possible. 
 
Ameris Bank is currently working on the loan agreement. Loan details will be brought back to the
next Commission meeting for approval. We are requesting approval to issue a Purchase Order to
Rush Truck Center in an effort to avoid any delivery delays. 
 
 

Staff Recommendation:

Approve Purchase Order to Rush Truck Center in the amount of $ 419,451.76 for the purchase of



a new garbage truck.

City Attorney Review:

Finance Department Review/Recommendation:

Recommend Approval

City Manager Review/Recommendation:













































City of Bunnell, Florida
Agenda Item No. E.1.

Document Date: 10/6/2023 Amount:  
Department: Police Account #:  

Subject: Ordinance 2023-21 Request to Amend the Bunnell Code of Ordinance
Chapter 62 Traffic and Vehicles. - First Reading

Agenda Section: Ordinances: (Legislative):

Goal/Priority: Quality of Life

ATTACHMENTS:
Description Type
Proposed Ordinance Ordinance
Business Impact Statement: Ordinance 2023-21 Exhibit

Summary/Highlights:

This is a request to amend the Bunnell Code of Ordinance Chapter 62 Traffic and Vehicles.

Background:

The Bunnell Police Department wishes to provide better enforcement of the City's traffic and
parking regulations.
 
The current code requires amendment to address fines and penalties.  This proposed amendment
will address the areas requiring amendment as identified by Chief Brannon.  The City Attorney was
consulted on the amendments being proposed.

Staff Recommendation:

Approve Ordinance 2023-21 Request to Amend the Bunnell Code of Ordinance Chapter 62
Traffic and Vehicles. - First Reading

City Attorney Review:

Approved 

Finance Department Review/Recommendation:



City Manager Review/Recommendation:

Approved.
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ORDINANCE 2023-21 

AN ORDINANCE OF THE CITY OF BUNNELL, FLORIDA AMENDING 
CHAPTER 62 TRAFFIC AND VEHICLES, ARTICLE II STOPPING, 
STANDING AND PARKING, BY CREATING CERTAIN PROHIBITIONS, 
ENFORCEMENT ACTIONS AND FINE AMOUNTS FOR CITATIONS TO BE 
ISSUED BY PARKING ENFOCEMENT SPECIALIST; AND AMENDING 
CHAPTER II- ADMINISTRATION, ARTICLE III OFFICERS AND 
EMPLOYEES, BY REMOVING CERTAIN PROVISONS OF SECTION 2-79- 
DISPOSITION OF CIVIL PENALTIES; PROVIDING FOR CODIFICATION; 
PROVIDING FOR REPEAL OF CONFLICTING ORDINANCES; PROVIDING 
FOR SEVERANCE OF INVALID PROVISIONS; AND PROVIDING FOR AN 
EFFECTIVE DATE.  
 
 

WHEREAS, Chapter 166, Florida Statutes authorizes a municipality to enact regulations 
to protect the health, safety and welfare, and interests of the citizens of the City; and 
 
WHEREAS, the City of Bunnell has a significant interest in providing a safe and 
pleasant environment and in eliminating public nuisances; and 
 
WHEREAS, Part B, Chapter 62, Article II, of the Bunnell Code of Ordinances creates 
certain prohibitions and allows parking enforcement specialist or law enforcement 
officers to issue parking citations for certain violations.; and 
 
WHEREAS, the City Commission of the City of Bunnell finds it is in the best interest and 
welfare of the citizens of the City to establish additional prohibitions and to establish civil 
penalties for parking citations for certain violations; and 
 
WHEREAS, for purposes of this Ordinance, underlined type shall constitute additions to 
the original text, *** shall constitute ellipses to the original text and strikethrough shall 
constitute deletions to the original text. 
 

 
NOW THEREFORE BE IT ORDAINED BY THE COMMISSION OF THE CITY OF 
BUNNELL, FLAGLER COUNTY, FLORIDA THAT: 
 
 
Section 1.  Recitals.   
The above “WHEREAS” clauses are incorporated by reference into the Bunnell Code of 
Ordinances. 
 
Section 2.  Amendments.  
The Bunnell Code of Ordinances shall be amended to read as follows:  

 

ARTICLE II. STOPPING, STANDING AND PARKING
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Sec. 62-36. Definitions and Terms and Fines Imposed Herein. 

The terms used in this article shall, unless otherwise specified, be defined as set 
forth in ch. Chapter 316, Florida Statutes F.S., as amended and attached. For the 
purposes of this Article, the term parking enforcement specialist shall mean a code 
enforcement officer, public safety officer, designated parking official or police officer. A 
Parking Enforcement Specialist may issue a citation and a fine for a violation of any part 
of this Article of $50 except that a parking enforcement specialist may issue a citation 
and fine for a disabled parking violation of Section 62-43 of $250. A citation and a fine 
may be issued once every 24 hours for an ongoing or continuing violation that has not 
been corrected. Nothing contained herein prohibits the City from removing a vehicle as 
enumerated in Sec. 62-51 for any violation of this Article.  

****************************************************************************************************

Sec. 62-40. Stopping, standing or parking in specified places and schedule of 

fines. 

It shall be unlawful for the operator of a vehicle to stop, stand or park such vehicle 
in any of the following places, except when necessary to avoid conflict with other traffic 
or in compliance with the directions of a law enforcement officer or traffic-control official: 

(1) At any place where official signs or markers prohibit stopping, standing or 
parking;  

(2) On a crosswalk;  

(3) Upon any public sidewalk, exclusive bicycle lane or pedestrian path;  

(4) Within 15 feet of any fire hydrant;  

(5) In front of the entrance to any theater, hotel or church;  

(6) Alongside or opposite any street excavation or obstructions when such 
stopping, standing or parking would obstruct traffic;  

(7) Abreast of any vehicle stopped or parked at the edge of the curb or street, or 
what is commonly known as double parking;  

(8) In front of a public or private driveway;  

(9) Upon any bridge or over pass;  

(10) Within 20 feet of a street intersection;  

(11) Within 30 feet of any flashing signal, stop sign, traffic control signal.  

(12) Unlawful parking of commercial vehicles in residential areas; 

(13) Leaving keys in ignition. 

 

****************************************************************************************************

Sec. 62-43. Disabled parking. 

It shall be unlawful for any person to park a motor vehicle in a designated disabled 
parking places without having affixed to such vehicle a duly authorized disabled placard 
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or license tag shall be in violation of this section and if found to be in violation. may be 
imposed with such other court costs as are provided for by law.  

**************************************************************************************************** 

Sec. 62-46. Penalties. 

(a) The Flagler County Court is hereby designated as the court to enforce the infraction 
proceedings for the city. 

(b) Any person issued a fine by city parking ticket by a parking enforcement specialist 
or law enforcement officer shall be deemed to be charged with a noncriminal 
violation and shall comply with the direction of the ticket. If payment is not 
received, or a response to the ticket is not made within the time period specified on 
the ticket, the county court or its traffic violations bureau shall notify the registered 
owner of the vehicle which was cited by certified mail or by service of notice by the 
sheriff's deputy, of the ticket. Upon receipt of the notification, the registered owner 
shall comply with the court's directive.  

(c) Any person who fails to satisfy the court's directive and any person who elects to 
appear before a designated official to present evidence shall be deemed to have 
waived his right to the civil penalty provisions of the ticket. The official, after a 
hearing, shall make a determination as to whether a parking violation has been 
committed and may impose a fine not to exceed $100.00 as listed in this Article 
plus court costs. Failure to pay the fine within 30 days from the date of disposition 
of the fine shall constitute a separate civil infraction enforceable by the county court 
in and for the county for hearing as provided in ch. 318, F.S. and shall be 
punishable by a civil penalty as provided in ch. 318, F.S., and enforceable in the 
same manner as are penalties imposed by ch. 318, F.S., specifically including 
suspension of driver's license. Each month that the original imposed fine remains 
unpaid shall constitute a separate offense.  

(d)  All civil penalties received by the Flagler County Court from violators of this Article 
shall be paid into the general fund of the city. 

(e)  All court costs shall be retained by the Flagler County Clerk of the Circuit Court. 

 

Sec. 62-47. Law enforcement vehicles exempt. 

All law enforcement and other emergency vehicles, whether marked or unmarked, 
shall be exempt from the issuance of any citation, payment of any parking violation, 
penalty or fine while on official business or if their assigned marked take-home vehicle 
is parked in the street or right of way. 

 

*********************************************************************************************** 

Sec. 62-49. Trucks prohibited from specific streets. 

Commercial truck traffic is hereby expressly prohibited from traveling on all 
residential streets of the city, except for deliveries, when on marked detour routes for 
parades or events sponsored or approved by the City, or due to a declared state of 
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emergency. Sanitation and Emergency Vehicles are exempt from this provision at all 
times.  

 

******************************************************************************************************* 

   Sec. 62-51. Removal of vehicle. 

 

Chapters 316, 705, 713 and 715 Florida Statutes are adopted and incorporated in this 
Article.  In addition, the City shall have the right to cause any vehicle to be impounded if 
such vehicle is in violation of any law or ordinance including but not limited to any violation 
of this Article. Upon the removal and impoundment of such vehicle, the owner shall be 
entitled to possession of same upon payment of all costs of removal, storage fees and 
fines imposed. 

 

Secs. 62-52—62-75. Reserved. 

********************************************************************************************************* 

Sec. 2-79. - Disposition of civil penalties. 

 Sec. 62-37. Manner of parking; 
First offense: Warning 
Second offense: $50.00 
Third offense: $100.00 
Fourth offense: $200.00 

 
 Sec. 62-40. Stopping, standing or parking in specified places; 

First offense: Warning 
Second offense: $50.00 
Third offense: $100.00 
Fourth offense: $200.00 

 
 Sec. 62-41. Parking on private parking lots; 

First offense: Warning 
Second offense: $50.00 
Third offense: $100.00 
Fourth offense: $200.00 

 
 Sec. 62-43. Handicapped parking; 

First offense: $50.00 
Second offense: $100.00 
Third offense: $150.00 
Fourth offense: $250.00 

 
 Sec. 62-44. Overnight parking; 

First offense: Warning 
Second offense: $50.00 
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Third offense: $100.00 
Fourth offense: $200.00 
 
Section  3. Codification.  
The provisions of this Ordinance, including its recitals, shall become and be made a part 
of the Bunnell Code of Ordinance and the Sections of this Ordinance may be re-
numbered or re-lettered to accomplish such intention and the word "Ordinance", or similar 
words, may be changed to "Section," "Article", or other appropriate word; provided, 
however, that Sections 3, 4, 5, and 6 shall not be codified. The Code codifier is granted 
liberal authority to codify the provisions of this Ordinance. 
 
Section  4. Conflicts.  
All ordinances or parts thereof in conflict with this Ordinance are hereby repealed to the 
extent of such conflict. 
 
Section  5. Severability.  
If any section, subsection, sentence, clause, phrase, or portion of this Ordinance, or 
application hereof, is for any reason held invalid or unconstitutional by any court of 
competent jurisdiction, such portion or application shall be deemed a separate, distinct, 
and independent provision and such holding shall not affect the validity of the remaining 
portions thereof. 
 
Section 6. Effective Date.  
This Ordinance shall take effect immediately upon enactment.  
 
First Reading:  approved on this 23rd day of October 2023. 
 
Second Reading: adopted on this _____ day of ________ 2023. 

 
 
       CITY COMMISSION, City of Bunnell, Florida. 
 
 
       By:  ____________________________ 
       Catherine D. Robinson, Mayor 
 
 
 
 
Seal 
       
Attest:       Approved for form and content by: 
 
 
_______________________________  _______________________________ 
Kristen Bates, CMC, City Clerk   Paul Waters, City Attorney 
        Vose Law Firm  
         
        



Business Impact Estimate Form 
Form Revised 09/28/23 
Page 1 of 3 

Note to Staff: This form should be completed and included in the 
agenda packet for the item under which the proposed ordinance is to be 
considered and must be posted on the City’s website by the time notice 
of the proposed ordinance is published. 

 

Business Impact Estimate Form 
 
This Business Impact Estimate Form is provided to document compliance with and 
exemption from the requirements of Sec. 166.041(4), Fla. Stat. If one or more boxes are 
checked below under “Applicable Exemptions”, this indicates that the City of Bunnell 
has determined that Sec. 166.041(4), Fla. Stat., does not apply to the proposed 
ordinance and that a business impact estimate is not required by law.  If no exemption 
is identified, a business impact estimate required by Sec. 166.041(4), Fla. Stat. will be 
provided in the “Business Impact Estimate” section below.  In addition, even if one or 
more exemptions are identified, the City of Bunnell may nevertheless choose to provide 
information concerning the proposed ordinance in the “Business Impact Estimate” 
section below.  This Business Impact Estimate Form may be revised following its initial 
posting. 
 
Proposed ordinance’s title/reference: 
 

ORDINANCE 2023-21 

AN ORDINANCE OF THE CITY OF BUNNELL, FLORIDA AMENDING 
CHAPTER 62 TRAFFIC AND VEHICLES, ARTICLE II STOPPING, 
STANDING AND PARKING, BY CREATING CERTAIN PROHIBITIONS, 
ENFORCEMENT ACTIONS AND FINE AMOUNTS FOR CITATIONS TO BE 
ISSUED BY PARKING ENFOCEMENT SPECIALIST; AND AMENDING 
CHAPTER II- ADMINISTRATION, ARTICLE III OFFICERS AND 
EMPLOYEES, BY REMOVING CERTAIN PROVISONS OF SECTION 2-79- 
DISPOSITION OF CIVIL PENALTIES; PROVIDING FOR CODIFICATION; 
PROVIDING FOR REPEAL OF CONFLICTING ORDINANCES; PROVIDING 
FOR SEVERANCE OF INVALID PROVISIONS; AND PROVIDING FOR AN 
EFFECTIVE DATE.  
 

Applicable Exemptions: None of the below exemptions are applicable to 
Ordinance 2023-21 
 

☐ The proposed ordinance is required for compliance with Federal or State law or 

regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 

☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 

☐ The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant, or other 
financial assistance accepted by the municipal government; 

☐ The proposed ordinance is an emergency ordinance; 

☐ The ordinance relates to procurement; or 

☐ The proposed ordinance is enacted to implement the following: 
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☐ Part II of Chapter 163, Florida Statutes, relating to growth policy, county 

and municipal planning, and land development regulation, including 
zoning, development orders, development agreements, and development 
permits; 

☐ Sections 190.005 and 190.046, Florida Statutes, regarding community 

development districts; 

☐ Section 553.73, Florida Statutes, relating to the Florida Building Code; or 

☐ Section 633.202, Florida Statutes, relating to the Florida Fire Prevention 

Code. 
 
Business Impact Estimate: 
 
The City of Bunnell hereby publishes the following information: 
 
1. A summary of the proposed ordinance (must include a statement of the 

public purpose, such as serving the public health, safety, morals and 
welfare): 

 

Proposed Ordinance 2023-21 serves to protect the public health, safety, morals 
and welfare by creating parking restrictions and fines for public nuisances caused 
by illegally parked vehicles and allows parking enforcement specialist or law 
enforcement officers to issue parking citations and fines for certain violations. 

 
2. An estimate of the direct economic impact of the proposed ordinance on 

private, for-profit businesses in the municipality, including the following, if 
any: 

 
(a) An estimate of direct compliance costs that businesses may 

reasonably incur if the ordinance is enacted: 
 

For FY 22/23 (10/01/2022 to 9/30/2023, there were 822 registered businesses 
within the city of Bunnell. The changes to the Bunnell Code of Ordinances 
proposed by Ordinance 2023-21 may impact local businesses because the new 
ordinance imposes penalties and prohibits violations such as parking in disabled 
parking spaces; crosswalks; public sidewalks, in front of fire hydrants; in front of 
entrances to theaters, churches, and hotels; double parking; parking commercial 
vehicles in residential areas; and prohibits commercial truck traffic on private 
streets. It is undetermined at this time the direct compliance costs enforcing 
Ordinance 2023-21 will have on businesses; however, it is presumed to be 
negligible. In addition, most restrictions contained is Ordinance 2023-21 are 
already codified in the City’s Code of Ordinances. Ordinance 2023-21 just grants 
authority to parking enforcement specialists or law enforcement officers to issue 
parking citations and fines for violations.   

 
(b) Identification of any new charge or fee on businesses subject to the 

proposed ordinance, or for which businesses will be financially 
responsible:  



Business Impact Estimate Form 
Form Revised 09/28/23 
Page 3 of 3 

 

Although Ordinance 2023-21 will mostly apply to non-commercial vehicles, 
businesses will be imposed a $50 citation fee for such violations as parking 
commercial vehicles in residential areas, and parking commercial truck traffic on 
private streets. Commercial vehicles may also be cited for the violations of 
Ordinance 2023-21’s other parking prohibitions if committed by commercial 
vehicles. 

 
(c) An estimate of the municipality’s regulatory costs, including an 

estimate of revenues from any new charges or fees that will be 
imposed on businesses to cover such costs: 

 

Unknown at this time. The City has collected negligible or no parking citation fees; 
therefore, it is impossible to determine how many parking citations and fines will 
be issued and assessed until a financial quarter’s or fiscal year’s revenues 
generated by citations are calculated. 

 
3.     A good faith estimate of the number of businesses likely to be impacted by 

the ordinance: 
 

For FY 22/23 (10/01/2022 to 9/30/2023, there were 822 registered businesses 
within the City of Bunnell. 

 
4.   Additional information the governing body determines may be useful (if any):  
 

None 

 
Note: The City’s provision of information in the Business Impact Estimate section above, notwithstanding 
an applicable exemption, shall not constitute a waiver of the exemption or an admission that a business 
impact estimate is required by law for the proposed ordinance.  The City’s failure to check one or more 
exemptions below shall not constitute a waiver of the omitted exemption or an admission that the omitted 
exemption does not apply to the proposed ordinance under Sec. 166.041(4), Fla. Stat., Sec. 166.0411, 
Fla. Stat., or any other relevant provision of law. 



City of Bunnell, Florida
Agenda Item No. H.1.

Document Date: 10/5/2023 Amount:  $500.000.00
Department: City Clerk Account #:  001-0572-572.6300

Subject:
Request Permission to Authorize Staff to Proceed with Contract Negotiations
for RFP 2023-01 REBID Restoration of the Historic Bunnell Coquina City
Hall Phase 1

Agenda Section: New Business:

Goal/Priority: Financial Stability/Sustainability

ATTACHMENTS:
Description Type
Selection Committee Minutes Exhibit
Collage Companies Bid Submittal Exhibit
HA Contracting Corp Bid Submittal Exhibit
Bid Opening Minutes Exhibit

Summary/Highlights:

RFP 2023-01 was rebid in August because the first attempt to negotiate a contract met at an
impasse.   
 
Staff is requesting permission to negotiate a contract with the bidder recommended by the
Selection Committee for RFP 2023-01 Rebid.

Background:

The City was awarded $500,000.00 through a State grant to accomplish the first phase of work
needed to stabilize Coquina City Hall.  The rising construction costs have affected the initial scope
of work proposed for Phase 1.   Time is of the essence for this project because the construction
needs to be completed and the grant closed out by June 2024.  The City faces extra layers of
approval and review for this project because of grant funding and the building being designated a
historical resource.  There are financial consequences to the City for not reaching project
completion and grant closeout by June 30, 2024.
 
The first attempt to award a contract for RFP 2023-01 met at an impasse.  As a result, RFP 2023-
01 was rebid in August at a reduced scope of work due to high and rising construction costs.  Bid
submittals were due in September.



 
The City received two submittals:

H.A. Contracting Corp.
 Collage Companies

 
The Selection Committee met on October 5, 2023. The Selection Committee recommends staff
be allowed to negotiate with Collage Companies for a contract for Restoration of the Historic
Bunnell Coquina City Hall Phase 1.
 
Because time is of the essence to get this project started and completed, staff is also requesting
the City Manager be authorized to execute the negotiated contract with City Attorney approval if the
scope of work and amount agreed upon are within the budgeted amount of the grant award.

Staff Recommendation:

Approve Permission to Negotiate with Collage Companies for RFP 2023-01 Restoration of
Coquina City Hall Phase 1 as recommended by the Selection Committee and Authorize the City
Manager to Execute a Contract within the Budgeted Grant Award Amount.

City Attorney Review:

Approved 

Finance Department Review/Recommendation:

Recommend Approval. Funding for this project will be rolled over from FY 2022-23.

City Manager Review/Recommendation:













H I S T O R I C  B U I L D I N G  E X P E R T S

COLLAGE
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			  1. 	 Proposal Form 
	 	 	2. 	 Certification of Financial Condition 
	 	 	3. 	 Contractor’s Qualification Form 
	 	 	4. 	 Notice to Attend Site Visit/ Pre-Bid Conference
			  5.	 Schedule of Values and Company Cost/Fee Schedule Rates
			  6. 	 Subcontractor Plan
			  7. 	 Project Timeline
			  8. 	 Copy of the Contractor’s Certificate of Insurance(s) and Workmen’s Compensation
			  9. 	 Copy of the Contractors Florida Certified License(s) 
			  10. 	 Copy of Completed W-9 
		  11. 	 Performance and Payment Bonds
		  12. 	MBE/WBE/HUD Designation
		  13. 	Completed Conflict, Non-Conflict of Interest/ litigation Statement (attached Form A)
		  14. 	Completed Drug-Free Workplace Certification (attached Form B)
	 	 15. 	Completed Responder’s Certification (attached Form C)
	 	 16. 	 Affidavit of Non-Collusion (attached Form D)

		  17. 	Certification of Non-Segregated Facilities (attached Form E)
		  18. 	 Sworn Statement on Public Entity Crimes (attached Form F)
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2. CERTIFICATION OF FINANCIAL CONDITION

Name of general contractor: 

_______________________________________________________________ 

The undersigned hereby certifies that: [check all applicable statements] 

o The general contractor is in sound financial condition and, if applicable, has
received an unqualified audit opinion for the latest audit of its financial
statements.

Date of latest audit: ______________________ (If no audit within past 18
months, explain reason below)

o The general contractor has no outstanding liabilities, including tax and judgment
liens, to the Internal Revenue Service or any other government entity.

o The general contractor is current on all amounts due for payments of federal and
state taxes and required employment related contributions and withholdings.

o The general contractor is not the subject of any current litigation or findings of
noncompliance under federal or state law.

o The general contractor has not been the subject of any past or current litigation,
findings in any past litigation, or findings of noncompliance under federal or state
law that may impact in any way its ability to fulfill the requirements of The
Contract.

o He or she is authorized to make the foregoing statements on behalf of the
general contractor.

Note: This shall constitute a continuing certification and general contractor shall 
notify the contract lead within 15 days of any material change to any of the 
representations made herein. 

—If any one or more of the foregoing boxes is NOT checked, general contractor 
shall explain the reason(s) in the space below, or on a separate sheet of paper. 

Bid Submittal Document 6 

Collage Design and Construction Group, Inc 

X

N/A** see below

X

X

X

X

X

**Collage is a privately owned company that engages a CPA firm to perform a 
review of our financial statements annually. Our last review was issued in August 
2023 for the year- ended 2022.
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QUESTION LISTED IN EACH EXHIBIT MUST BE ANSWERED, 
COMPLETELY. 

CONTRACTOR’S QUALIFICATION FORM 
BUNNELL COQUINA CITY HALL RESTORATOIN 

Please include this completed Qualifications Statement in the bid package. The Owner 
shall evaluate each statement, accordingly, and can reject a Contractor’s qualifications. 

Business Name:__________________________________________ 

Address: _____________________________________________________ 

____________________________________________________ 

Please complete the following questions and requests for information. Where required, 
please attached additional pages in order to provide adequate information. 

GENERAL INFORMATION 

1. How many years has your organization been in business in the State of Florida?

__________years

2. How many years has your organization been in business under its present business

name? ____years

3. Under what other or former names has your organization operated?

____________________________________ 

____________________________________ 

LICENSING 

4. Is your organization licensed as a general contracting company in the State of
Florida?

____ yes  ____ no 

If yes, please list contractor’s license number: 

_____________________________ 

Name of organization under which license is listed: 

_________________________ 

Bid Submittal Document 9 

Collage Design and Construction Group, Inc

585 Technology Park

Lake Mary, FL 32746

41

41

DBA : The Collage Companies

X

GCC02818, GCC059537

State of Florida Department of Business and Professional Regulation 
Construction Industry Licensing Board
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EXPERIENCE 

5. List categories of work your organization generally performs:

_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

6. Has your organization successfully completed coquina or other masonry repair and
repointing projects?

____yes ____no 

If yes, provide project(s) description: 

7. Has your organization successfully completed projects using the Secretary of Interior
Standards for Preservation?

____yes  ____no 
If yes, provide project(s) description: 

_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

8. Has your organization successfully completed projects listed on the National Register
or in a National Register Historic District?

____yes ____no 
If yes, provide project(s) description: 

Bid Submittal Document 10 

X

___________________________________.  

_______________________________________________ 

_______________________________________________ 

 _______________________________________________ 

Collage completed the Historic Orlando Amtrak Station in 
downtown Orlando, which involved complete restoration and 
reconstruction of all historic windows, as well as roof and stucco 
repairs -- all to comply with the Secretary of the Interior 
Standards.

X

- Orlando Amtrak Station in Downtown Orlando
- Tampa Union Station (currently under rennovation)
- Sugar Mill House at DeLeon Springs State Park
- Nannie Cahoon Historical House in Orlando

Please reference attached document for complete answer. 

Design Build, Construction Management, General Contracting

X

See Page 9
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9. Has your organization ever failed to provide general contracting or complete work
awarded to it?

_____ yes _____no 

If yes, provide explanation: 
_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

10. Are there any judgments, claims, arbitration proceedings or suits pending or

outstanding against your organization or its officers?

_____yes _____ no 

If yes, provide explanation: 

_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

_______________________________________________ 

11. In the last five years, has any officer or principal of your organization ever been an

officer or principal of another organization when it failed to complete a construction

project?

_____yes _____no 

If yes, provide explanation: 

_______________________________________________ 

_______________________________________________ 

______________________________________________ 

_______________________________________________ 
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6. 	 Has your organization successfully completed  coquina or  other  masonry  repair 	
	 and repointing projects?         

	▪ Collage completed over 1,200 SF of coquina work at Salty Church in 
Ormond Beach, FL. The work was required to match the existing historic 
coquina work on an adjacent building on property.  

	▪ Collage completed the structural repairs to the historic Sugar Mill House 
at DeLeon Springs State Park which included injecting epoxy resin into the 
cracks of the concrete and masonry structure.

	▪ Collage completed the restoration of the 83-year-old FDOT District Five 
Headquarters building in DeLand, FL.  The work included restoration of 
the brick skin of the building.

	▪ Collage completed the restoration of the 118-year-old historic Elijah Hand 
Building, converting it to a downtown academic center for UCF.  The work 
included restoration of the brick envelope of the structure.

	▪ Collage is completing interior renovations to the 115-year-old historic 
Wilmington, DE Amtrak station.  Our work includes rework of the historic 
brick vault ceilings and structure.



H i s t o r i c  R e n o v a t i o n  E x p e r t sT H E  R E S T O R A T I O N  O F  B U N N E L L  C O Q U I N A  C I T Y  H A L L   –   B U N N E L L ,  F L O R I D A 10

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  3. CONTRACTOR’S QUALIFICATION FORM

REFERENCES 

12. Please list at least three references for whom your organization has completed
work.  Please include name, title, address, phone number and project:

Reference 1: 

Name / title:______________________________________________________ 

/_______________________________________________________________ 

Address: 
________________________________________________________________ 

________________________________________________________________ 

Phone: _________________________________________________________ 

Project:  _________________________________________________________

Reference 2: 

Name / title: ______________________________________________________ 

/_______________________________________________________________ 

Address:  
________________________________________________________________ 

________________________________________________________________ 

Phone: _________________________________________________________ 

Project:  _________________________________________________________ 

Reference 3: 

Name / title: ______________________________________________________ 

/_______________________________________________________________ 
Address: 

________________________________________________________________ 

________________________________________________________________ 

Phone: _________________________________________________________ 

Project:  _________________________________________________________ 
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Martin Hudson

City of Orlando

321-217-0200

Luminary Green Park at Creative Village

400 South Orange Ave, 6th Floor 

Orlando, FL 32746

Steve Falk

Director of Leisure Services, City of Altamonte Springs

sfalk@altamonte.org

407-571-8733

Westmonte Recreation Center

Keith Riger

City of Deland

kriger@deland.org

386-804-0578

Spec Martin Stadium
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4. NOTICE TO ATTEND SITE VISIT/PRE-BID CONFERENCE

1. Please indicate below the representatives that will be in attendance at the
Site Visit/Pre-Bid Conference. The conference will be held onsite at the
Coquina City Hall in Bunnell, Florida.

200 S. Church Street, Bunnell, Florida 32110, respectively, from 9 
AM – 10 AM on Tuesday, August 29, 2023. Please call (386) 437-
7500 if you run behind schedule, or cannot attend. Please note Site 
Visit/Pre-Bid Conference is mandatory. 

MUST BE EMAILED NO LATER THAN 12:00 PM, Monday, August 

28, 2023 TO THE FOLLOWING: 

kbates@bunnellcity.us 

Attending Contractors Conferences 

YES___________     NO_____________ 

(If NO, please provide reasons: 
___________________________________ 

_____________________________________________________ 

_____________________________________________________ 

Name of Company:______________________________________ 

Name and Title of Representatives to be in Attendance: 

1. _________________________________________

2. _________________________________________

3. _________________________________________

4. _________________________________________

5. _________________________________________

Bid Submittal Document 14 
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The Collage Companies

Bob Gilbert, COO

Ben Rives, Director of PreConstruction
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5. SCHEDULE OF VALUES AND CONTRACTOR COST/FEE
SCHEDULE RATES: 

A. Submit a breakdown listing all parts of the work to be performed by the
Contractor with dollar amount set up for each part using the format below. The list 
shall include subcontracts and shall total the amount of the contract. 

Base bid $ 

Project timeline 

Project Supervision $ 

Division 1 - General Conditions $ 

Division 2 – Demolition of the Record 
Vault Building and ADA Ramp 

$ 

Division 2 – Relocation of the metal vault 
door to the Bunnell Historical Society 

$ 

Division 2 – Regrading and Installation of 
drain basins 

$ 

Division 3 – Replacement of concrete 
sidewalks as required by regrading work 

$ 

Division 4 – Cleaning, restoring and 
repointing of coquina in area of record 
Vault Building and ADA ramp removal 

$ 

Division 7 &8 – Installation and 
waterproofing of new windows in 
openings created by demolition of Record 
Vault Building 

$ 

Division 9- Painting at interior and exterior 
of new windows frames 

$ 

Contingency Amount $ 

Total Base Bid $ 

B. Submit copy of Company’s Fee Schedule or Cost for Services to be 
provided. 

Bid Submittal Document 15 
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                                        106,909

                                          42,965

                                          36,423

                                           1,667

                                          54,799

                                           3,944

                                        182,871

                                          54,258

                        Included in above

                                         14,514

                                     498,350
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RFP PRICING
CLARIFICATIONS, ASSUMPTIONS, EXCLUSIONS & ALLOWANCES
Project: Bunnell Coquina City Hall Phase 1 Project Area: 4,400 Project Notes:
Location: Bunnell, Florida Dated: 9/18/2023
Architect: Loci Architects, LLC Version: V1
Estimator: B. Rives Plan / Basis: 8.14.23 Re-Bid Set

CLARIFICATIONS & ASSUMPTIONS  

DIVISION 1 GENERAL
a.
b.
c.
d.
e.
f.
g. We include sales tax
h.
i. We exclude liquidated damages
j. We exclude temporary and permanent utility charges.  We assume that the City will pay for water, power, etc.

DIVISION 2:  DEMOLITION
a.
b.

c.

DIVISION 3: CONCRETE
a.

DIVISION 4: MASONRY
a.
b.
c.
d.

DIVISION 5: METALS
a.

DIVISION 6: WOOD AND PLASTICS
a.

DIVISION 7: THERMAL AND MOISTURE PROTECTION
a.

DIVISION 8: DOORS AND WINDOWS
a.

b.

DIVISION 9: FINISHES
a.

DIVISION 10: SPECIALTIES
a.

DIVISION 11: EQUIPMENT
a.

DIVISION 12 & 13:  FURNISHINGS & SPECIAL CONSTRUCTION
a.

DIVISION 14: CONVEYING SYSTEMS
a.

DIVISION 21: FIRE SUPPRESSION
a.

We exclude ground penetrating radar (GPR) or x-ray services

We exclude escalation and other Owner contingency

Pricing is based on the 8.14.23 Re-Bid Set from Loci Architects, LLC
Pricing is valid for 30 days
Builder's Risk Insurance Policy and all associated deductibles are By Owner.
We exclude permit fees
We exclude materials testing, threshold inspection services, third party building inspections, and permit expediting services
We exclude impact fees

The following is a list of clarifications regarding the estimate scope of work.  Where conflicts exist between these clarifications and the documents, these clarifications shall 
take precedence.

We exclude asbestos abatement.  The report states that none was found.

We include lead paint abatement in the base bid at the vault door and trim.  It appears that the only other lead paint abatement is in Alternate 1 to refinish the doors.

We include sidewalk repair as noted on plans.  We exclude repair / replace of any other sidewalks.

We include new coquina as needed to patch walls where the vault is removed.  Note that this will not be an exact match for the existing coquina.

N/A

We include cleaning existing coquina at the vault removal area with a biological cleaner
We include repointing damaged or deteriorated mortar at the vault removal area
We include building back two sections of coquina to allow for new window installation

N/A

N/A

N/A

N/A

We include caulking new windows

We exclude door repair or replacement

We include new windows A/B combo and C.  These are priced as rot-resistant Accoya wood in lieu of Marvin ultimate casement clad wood.  Exterior trim is Accoya 
and interior trim is priced as select pine or poplar.

We include painting the new windows and trim

N/A

N/A
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  5. SCHEDULE OF VALUES AND COMPANY COST/FEE SCHEDULE RATES

RFP PRICING
CLARIFICATIONS, ASSUMPTIONS, EXCLUSIONS & ALLOWANCES
Project: Bunnell Coquina City Hall Phase 1 Project Area: 4,400 Project Notes:
Location: Bunnell, Florida Dated: 9/18/2023
Architect: Loci Architects, LLC Version: V1
Estimator: B. Rives Plan / Basis: 8.14.23 Re-Bid Set

DIVISION 22: PLUMBING
a.

DIVISION 23: HEATING VENTILATING AND AIR CONDITIONING (HVAC)
a.
b.
c.

DIVISION 26, 27 & 28: ELECTRICAL, COMMUNICATIONS, ELECTRONIC SAFETY AND SECURITY
a.
b.

DIVISION 31, 32 & 33: EARTHWORK, EXTERIOR IMPROVEMENTS, UTILITIES
a.

ALTERNATE 1 CLARIFICATIONS:  REFINISH TWO DOORS & REPLACE TRANSOM WINDOWS
a.
b.
c.
d.

ALTERNATE 2 CLARIFICATIONS:  CLEAN & REPAIR COQUINA ON REMAINDER OF BUILDING

a.

b.

c.
d.
e.
f.

ALTERNATE 3 CLARIFICATIONS:  STRUCTURAL REPAIRS AT CRAWL SPACE AND REPAIR FLOORS
a.
b.
c.
d.
e.
f.

ALTERNATE 4 CLARIFICATIONS:  NEW MODULAR ALUMINUM ADA RAMP
a.
b.

GENERAL EXCLUSIONS  
Mock-Ups Utility Company Connections and Monthly Charges
Impact Fees Removal of unknown or buried debris
Geotech Consultant & Testing Unsuitable soils

CONTINGENCY  

This estimate includes a contractor contingency.  This contingency shall be allocated towards additional project costs due to changes such as, but not limited to, items related 
to means and methods of construction, errors, deficiencies and/or omissions in the contract documents and/or pricing that are subsequently determined necessary for a 
complete and functional project or issues that in the contractor's judgment are advantageous to the project.  The contingency is the contractor's fund and will be applied at the 
contractor’s discretion with the best interest of the project in mind.  The contingency does not include extra scope added by Owner, Architect, and governmental and utility 
company authorities. The contingency may be reduced as the design is refined, and once construction is underway, will be monitored by Owner and contractor and drawn 
upon with the normal pay requests.

We include removal of the canopies over the doors and minor cleaning / repair of the coquina
We include refinishing the existing doors and replacing hardware
We include two new type D transom windows.  Windows to be Accoya wood.
We include lead paint abatement for this scope only

We include an allowance of $5,000 to repair landscape damaged by the coquina repairs

We include repoint or rebuild damaged, missing, loose, cracked, disintegrating, or otherwise deteriorated areas of masonry surfaces and mortar joints at exterior 
surfaces. 

We include removing miscellaneous metal anchors, bolts, clips, nails, and other devices not in use at exterior masonry surfaces and patch anchor openings. 

We include cut out of all sealants at mortar joints and repoint with mortar
We include an allowance of $5,000 to repair / replace exterior signage
We include an allowance of $2,500 to clean windows, doors, and the front porch area

We include an allowance of $5,000 to touch up paint

We include one new modular aluminum ADA ramp with handrails
We include an allowance of $1,000 to patch landscape

We include disconnect and reconnect power to the HVAC condensing unit
We exclude all low voltage systems

We exclude test & balance

We exclude patching, repairing, or replacing asphalt paving or landscape

N/A

We include relocating condensing unit from vault roof to the ground
We exclude warranty of the existing equipment

We include adding steel angles to support wood floor joists along the east & west sides of the main building
We include one new 4 ply 2x8 wood beam to support floor joists
We include repairing wood floor joists at the east & west sides of the main building
We include replacing 400 square feet of wood floors
We include refinishing the remaining wood floors
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  5. SCHEDULE OF VALUES AND COMPANY COST/FEE SCHEDULE RATES

RFP PRICING
CLARIFICATIONS, ASSUMPTIONS, EXCLUSIONS & ALLOWANCES
Project: Bunnell Coquina City Hall Phase 1 Project Area: 4,400 Project Notes:
Location: Bunnell, Florida Dated: 9/18/2023
Architect: Loci Architects, LLC Version: V1
Estimator: B. Rives Plan / Basis: 8.14.23 Re-Bid Set

ALLOWANCES  

DIV Amount
0200 $2,500 

$2,500 

The following allowances have been INCLUDED in our estimate. An allowance is included for certain cost items whose exact values may vary due to incomplete design, owner, 
governmental authority, or other decisions outside the Contractor’s control.  Upon the completion of these items, the Contractor shall provide an accounting of the actual costs 
incurred to complete this work and the Contractor will be granted a change order adjusting the contract amount to reflect the actual cost. All allowances are inclusive of material, 
freight, taxes, labor, equipment, and OH&P unless noted otherwise.

Lead paint abatement
Description

TOTAL ALLOWANCES

RFP PRICING
FEE SCHEDULE / COST FOR SERVICES
Project: Bunnell Coquina City Hall Phase 1 Project Area: 4,400 (SF)
Location: Bunnell, Florida Dated: 9/15/2023
Architect: Loci Architects, LLC Version: V1
Estimator: B. Rives Plan / Basis: 8.14.23 Re-Bid Set

# HOURLY RATE*
001 Operations Manager / Executive 175.00$                      
002 Project Manager 120.00$                      
003 Project Superintendent 100.00$                      
004 Project Coordinator 62.00$                        
005 Contract Administrator 62.00$                        

* Inclusive of taxes and fees

DESCRIPTION



SUBCONTRACTOR
PLAN

6
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  6. SUBCONTRACTOR PLAN

6. PROJECT TEAM AND SUBCONTRACTOR PLAN:

Included herein is a complete list of proposed project team and all subcontractors and 
the portions of the work they are to perform: (A complete list is mandatory, or bid will not 
be considered.) Vendors local to the City of Bunnell are preferred. The city commission 
has determined that it is in the best interest of the city to give preference to local 
businesses in making such purchases whenever the application of such a preference is 
reasonable in light of the dollar-value of bids and quotes received in relation to such 
expenditures. 

Proposed Project Team Members (include team members resumes in bid submittal 
documents) 

Principal in Charge – Rob Maphis 

Director of Operations – Bob Gilbert 

Project Manager – Ron Ward 

Superintendent – Mike Brozzo

 Subcontractors: 

Nature of Work Local Subcontractor (Name / Address / Phone) % of Bid 

1. 

2. 

3. 

(Add spaces as required to complete the list.) 

Nature of Work Non-local Subcontractor (Name / Address / Phone) 

 Bid Submittal Document 

16 

**See Section B for Resumes

N/A

JMC Demolition - 1260 Marshall Farms Rd, Ocoee, FL 34761

SE Cline- 18 Utility Drive, Palm Coast, FL 32137

Old World Walls & Ceilings- 2110 Crossover Lane, Geneva, Fl 32732

Austin Historical- 2113 S Division Ave, Orlando Fl 32805

Taylor Mechanical- 1162 Rock Springs Rd, Apopka, FL 32712

Aireko Electric- 2415 Sand Lake Rd Suite E, Orlando, FL 32809

The undersigned proposes to perform the following work directly without 

subcontractor: 1. 



PROJECT TIMELINE

7
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /   7. PROJECT TIMELINE
7. PROJECT TIMELINE: 

Submit a forecast of the Contractor’s ability to assign resources to the project and a 
timeline for the successful completion of The Restoration of the Historic Bunnell Coquina 
City Hall Phase 1. This project is sponsored in part by the Department of State, Division 
of Historical Resources and the State of Florida is required to be complete by June 30, 
2024. 

Bid Submittal Document 17 

ID Task Name Duration Start Finish Predecessors

1 Project Administration
2 Project Award 1 day Mon 10/2/23 Mon 10/2/23
3 Project Kickoff Meeting 1 day Mon 10/9/23 Mon 10/9/23
4 Obtain Building Permit 5 days Tue 10/10/23 Mon 10/16/23 3
5 Submit & 

Approve 
Windows

10 days Tue 
10/10/23

Mon 
10/23/23

3

6 Submit on Coquina Repair 10 days Tue 10/10/23 Mon 10/23/23 3
7 Procurement
8 Order Windows 60 days Tue 10/24/23 Mon 1/15/24
9 Construction
10 Vault Demo Utility Isolatio 5 days Tue 10/17/23 Mon 10/23/23 4
11 Relocate Vault Door Tue 10/24/23 Thu 10/26/23
12 Demo Vault & ADA Ramp Tue 10/24/23 Mon 12/25/23 10
13 Site Utilities Tue 10/17/23 Mon 11/27/23 4
14 Replace Concrete Sidewalk 14 days Tue 11/28/23 Fri 12/15/23
15 Restore Coquina Wall 

@ Vault
Tue 
12/26/23

12

16 Replace Windows Tue 1/16/24
17 Restore Coquina Wall Thu 1/25/24 Thu 2/22/24 16
18 Punch List Fri 2/23/24 17
19 Project Completion Fri 3/1/24 Fri 3/1/24 18

8 13 18 23 28 3 8 13 18 23 28 2 7 12 17 22 27 2 7 12 17 22 27 1 6 11 16 21 26 31 5 10 15 20 25 1 6 11
SeptSeptember 2023 October 2023 November 2023 December 2023 January 2024 February 2024 March 2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

City of Bunnell
Restoration of the Historic Bunnell 
Coquina City Hall Phase 1

Page 1

Project: 
Schedule Date: 
Mon 9/18/23



COPY OF THE CONTRACTOR’S 
CERTIFICATE OF INSURANCE(S) AND 

WORKMEN’S COMPENSATION

8
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  8. COPY OF THE CONTRACTOR’S CERTIFICATE OF INSURANCE(S) AND WORKMEN’S COMPENSATION8. COPY OF CONTRACTOR’S CERTIFICATE OF INSURANCE(S)
AND WORKMEN’S COMPENSATION: 

Submit a copy of the Contractor’s Certificate of Insurance(s) and Workmen’s 
Compensation. For insurance requirements and minimum insurance limits, please see 
Supplemental Instructions to Bidders. 

Bid Submittal Document 18 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on

this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION

AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

9/13/2023

Sterling Seacrest Pritchard, Inc.
3111 W Dr Martin Luther King Jr Blvd
Suite 350
Tampa FL 33607

Faridah Kanchwala
8134986272

fkanchwala@sspins.com

AMERISURE INSURANCE COMPANY 19488
COLLDES-01 Amerisure Partners Insurance Company 11050

Collage Design and Construction Group, Inc.
585 Technology Park
Suite #100
Lake Mary FL 32746

Amerisure Mutual Insurance Co 23396
SIRIUS INTL INS CORP 16820

294677976

A X 1,000,000
X 1,000,000

X Contractual Liab 10,000

1,000,000

2,000,000
X

GL20156581901 1/1/2023 1/1/2024

2,000,000

Employee Benefits 1,000,000
B 1,000,000

X

X X

CA13229012405 1/1/2023 1/1/2024

Medical Payments 5,000
C X X 10,000,000CU13229032302 1/1/2023 1/1/2024

10,000,000

A X

N

WC13271272401 1/1/2023 1/1/2024

1,000,000

1,000,000

1,000,000
D Contractors Professional/

Pollution Liability
CPPLS00021391 1/1/2023 1/1/2024 Per Occurrence

Aggregate
Deductible

2,000,000
2,000,000
25,000

When required by written contract, those parties listed in said contract, including the Certificate Holder, are added as an additional insured with respect to the
General Liability, including ongoing and completed operations, Auto Liability and Umbrella Liability as afforded by the policy and/or endorsements. When
required by written contract, Waiver of Subrogation is granted with respect to General Liability, Auto Liability, Workers Compensation and Umbrella Liability to
those parties as listed in said contract, including the Certificate Holder. The General Liability, Auto Liability and Umbrella Liability certified herein are primary
and non-contributory to other insurance available, but only to the extent required by written contract.
RE: Restoration of the Historic Bunnell Coquina City Hall

City of Bunnell
604 Moody Blvd, Unit 6
Bunnell FL 32110



COPY OF THE 
CONTRACTOR’S FLORIDA CERTIFIED 

LICENSE(S)

9
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  9. COPY OF THE CONTRACTORS FLORIDA CERTIFIED LICENSE(S)

9. COPY OF CONTRACTOR’S FLORIDA CERTIFIED LICENSE(S) 

Submit a copy of the Contractor’s Florida Certified License(s) 

Bid Submittal Document 19 



COPY OF 
COMPLETED W-9

10
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  10. COPY OF COMPLETED W-9

10. COPY OF COMPLETED W-9 

Submit a copy of the Contractor’s completed W-9. 

Bid Submittal Document 20 



PERFORMANCE AND 
PAYMENT BONDS

11
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COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

COLLAGE
C O N S T R U C T I O N  /  I N T E G R A T E D  S E R V I C E S

A	 REQUIRED FORMS  /  11. PERFORMANCE AND PAYMENT BONDS

11. PERFORMANCE AND PAYMENT BONDS 

A Performance and Payment Bond shall be required in the amount of $500,000. Provide 
acknowledgment that performance and payment bonds will be provided if bid is 
awarded. 

Bid Submittal Document 21 

4/27/2023

RE:  Collage Design and Construction Group, Inc.

To Whom It May Concern,

We are honored to serve as the surety agents for Collage Design and Construction Group, Inc. (Collage), 
a company whose principals and leaders possess extensive experience, sound judgment, financial 
responsibility, and outstanding character such that we consider them to be a top construction firm in their 
size and discipline.  We have served Collage since 2008 and since 2014, bonds have been written through 
Swiss Re Corporate Solutions America Insurance Corporation which is A.M. Best Rated A+, XV and has 
a U.S. Treasury Listing of $ 95,164,000.00.  Over the years, we have supported Collage's growth in new 
and existing sectors, and diligently tracked their efforts as they continuously delivered superior customer 
results.  

We usually anticipate no difficulties in providing surety bonds for Collage Design and Construction 
Group, Inc. in the $75,000,000 single, $200,000,000 aggregate range. Given the strength, acumen, and 
character of Collage's team, we are not inclined to put a hard limit on Collage's bond program.  As
always, issuance of bonds is contingent on underwriting at the time the bonds are required, including but 
not limited to review of financials, contract terms, bond forms, project financing and other surety 
underwriting requirements. This letter is not a commitment to provide bonds and the surety reserves the 
absolute right to determine bond requests in its sole discretion. Neither our agency nor the surety is liable 
for any damages relating to or arising from this letter.

We expect you'll be joining the legions of satisfied owners when you select Collage for your project and 
look forward to hearing great things about your experience with them.  Should you have any questions, 
please do not hesitate to contact us. 

Sincerely,

Robert P. O’Linn
Vice President



MBE/WBE/HUD
DESIGNATION

12
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A	 REQUIRED FORMS  /  12. MBE/WBE/HUD DESIGNATION

Collage is not a Certified Minority Business Enterprise.  

However, our team has a PROVEN COMMITMENT 

TO THE SMALL, MINORITY AND LOCAL BUSINESS 

COMMUNITY. We take a proactive approach to 

engaging certified subcontractors throughout the 

process, we will be utilizing the Florida Department 

of Management Services Office of Supplier Diversity 

website to identify MBE & WBE firms, and we are 

absolutely committed to supporting the City’s 

efforts to meet the minority business enterprise 

procurement goals under s.287.09451.



COMPLETED CONFLICT, NON-CONFLICT 
OF INTEREST/ LITIGATION STATEMENT 

(ATTACHED FORM A)
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COMPLETED DRUG-FREE WORKPLACE 
CERTIFICATION (ATTACHED FORM B)
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COMPLETED RESPONDER’S CERTIFICATION 
(ATTACHED FORM C)
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AFFIDAVIT OF NON-COLLUSION 
(ATTACHED FORM D)
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CERTIFICATION OF NON-SEGREGATED 
FACILITIES (ATTACHED FORM E)
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SWORN STATEMENT ON PUBLIC ENTITY 
CRIMES (ATTACHED FORM F)
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18. SWORN STATEMENT ON PUBLIC ENTITY CRIMES
(Form F) 

SWORN STATEMENT UNDER SECTION 287.133(3) (a), FLORIDA STATUTES, ON PUBLIC ENTITY 
CRIMES 

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICER 
AUTHORIZED TO ADMINISTER OATHS. 

This sworn statement is submitted to: The City of Bunnell (Public entity) 

By: 
_____________________________________________________________________________ 

(Individual’s name and title) 

For: 
______________________________________________________________________________ 

(Name of entity submitting sworn statement) 

Whose business address 
is:___________________________________________________________ 

___________________________________________________________ 

Federal Employer Identification Number (FEIN): 
__________________________________________ 
(If the entity has no FEIN, include the Social Security Number of the individual signing this sworn 
statement) 

1. I understand that a “public entity crime” as defined in Section 287.133(1)(g), Florida
Statutes, means a violation of any State or Federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency or
political subdivision of any other state or with the United States, including, but not
limited to, any bid or contract for goods or services to be provided to any public entity
or an agency or political subdivision of any other state or of the United States and
involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material
misrepresentation.

2. I understand that “convicted” or “conviction” as defined in Paragraph 287.133(1) (b),
Florida Statutes, means a finding of guilt or a conviction of a public entity crimes, with or
without an adjudication of guilt, in any Federal or state trial court of record relating to
charges brought by indictment or information after July 1, 1989, as a result of a jury
verdict, non-jury trial, or entry of a plea of guilty or nolo contendere.

3. I understand that an “affiliate” as defined in Section 287.133(1)(a), Florida Statutes,
means: A predecessor or successor of a person convicted of a public entity crime: or an
entity under the control of any natural person who is active in the management of the

Bid Submittal Document 28 
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entity and how has been convicted of a public entity crime. The term “affiliate” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in the management of an affiliate.  The ownership by one (1) 
person of shares constituting a controlling interest in another person, or a pooling of 
equipment or income among persons when not for fair market value under an arm’s 
length agreement, shall be a prima facie case that one person controls another person. 
A person who knowingly enters into a joint venture with a person who has been 
convicted of a public entity crime in Florida during the preceding thirty-six (36) months 
shall be considered an affiliate. 

4. I understand that a “person” as defined in Section 287.133(1) (e), Florida Statutes,
means any natural person or entity organized under the laws of any state or of the
United States with the legal power to enter into a binding contract and which bids or
applies to bid on contracts for the provision of goods or services let by a public entity, or
which otherwise transacts or applies to transact business with a public entity. The term
“person” includes those officers, directors, executives, partners, shareholders,
employees, members, and agents who are active in management of an entity.

Based on information and belief, the statement which I have marked below is true in relation to 
the entity submitting this sworn statement. (Indicate which statement applies.) 

__________________Neither the entity submitting this sworn statement, nor any officers, 
directors, executives, partners, shareholders, employees, members, or agent who is active in 
management of the entity, nor the affiliate of the entity, has been charged with and convicted 
of a public entity crime subsequent to July 1, 1989. 

__________________The entity submitting this sworn statement, or one or more of the 
officers, directors, executives, partners, shareholders, employees, members or agent who are 
active in management of the entity, or an affiliate of the entity, has been charged with and 
convicted of a public entity crime subsequent to July 1, 1989. 

__________________The entity submitting this sworn statement, or one or more of the 
officers, directors, executives, partners, shareholders, employees, members or agents who are 
active in management of the entity, or an affiliate of the entity, has been charged with and 
convicted of a public entity crime subsequent to July 1, 1989. 
However, there has been a subsequent proceeding before an Administrative Law Jury of the 
State of Florida, Division of Administrative Hearings and the Final Order entered by the 
Administrative Law Jury determined that it was not in the public interest to place the entity 
submitting this sworn statement on the convicted vendor list.  (Attach a copy of the final order.) 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CITY OF BUNNELL IS FOR THE CITY 
ONLY AND, THAT THIS FORM IS VALID THROUGH DECEMBER 31, OF THE CALENDAR YEAR IN 
WHICH IT IS FILED.  I ALSO UNDERSTAND THAT I AM REQUIRED TO INFORM THE CITY PRIOR TO 
ENTERING IN TO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED IN SECTION 
287.017, FLORIDA STATUES, FOR CATEGORY TWO OF ANY CHANGE IN THE INFORMATION 
CONTAINED IN THIS FORM. 

Bid Submittal Document 29 
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B.  Ability of Firm and its Professional 
Personnel

ABILITY OF FIRM AND 
ITS PROFESSIONAL PERSONNEL

B
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B	 ABILITY OF FIRM AND ITS PROFESSIONAL PERSONNEL

Collage is a Florida-based builder with over 41 years of experience with projects that are relevant 
to the Restoration of Bunnell Coquina City Hall.  Our corporate resume includes numerous 
projects that are similar in scope, with projects that include historic building renovations, 
community center expansions and high-profile builds.  We know what it takes to provide the 
City of Bunnell with effective and substantive services.  Our relevant experiences and “lessons 
learned” on similar projects will bring significant value to the team during design development 
and reconstruction of this important facility.       

Historic Facility Experts

Historic facility renovation, restoration and 
preservation require special skills.  Many of 
Collage’s projects involve modernizing existing 
facilities and historic buildings, and we have 
relevant experiences that are comparable with 
the planned scope for the Bunnell Coquina City 
Hall.  Collage brings that specific expertise, with 
a catalogue of renovation projects that span from 
Montana and Delaware to Tampa and right here in 
Bunnell.  

Particularly relevant to the Bunnell Coquina City 
Hall, our recent projects have included coquina 
and masonry repair, as well as repointing 
projects.

Public facilities and, particularly, community 
centers demand a high degree of code and 
accessibility compliance.  Collage’s experience 
with Florida professional regulation agencies 
and the Americans with Disabilities Act (ADA) 
is second to none.  Members of our team serve 
as part of DBPR’s CILB, providing a high degree 
of code compliance knowledge.  Plus, Collage 
is the only Florida builder selected by Amtrak 
to perform ADA upgrades for historic stations 
nationwide.  This is validation of our team’s 
qualifications at performing complex upgrades to 
governmental facilities to assure code compliance 
and accessibility for the public.    

City of Bunnell/Loci Architects: City Hall Building; Bunnell, FL Taken: January 10, 2023 
Pre-Renovation Asbestos Survey/Lead Screening: Designated Areas 
Project No. 6783-22-5172 

PHOTO 1: Front View. 

PHOTO 2: North Side View. 
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B	 ABILITY OF FIRM AND ITS PROFESSIONAL PERSONNEL
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Tampa Union Station 
Historic Station Renovation 
TAMPA, FL 1912

■ ■ ■ ■ ■

Ocoee Lakeshore Center 
OCOEE, FL

■ ■ ■ ■ ■

Wilmington Train Station
WILMINGTON, DE

1907
■ ■ ■

Bethune Cookman 
White Hall Auditorium
DAYTONA BEACH, FL 1915

■ ■ ■ ■ ■

Nannie Cahoon House
ORLANDO, FL

■ ■ ■

Elija Hand Building
ORLANDO, FL

1905
■ ■ ■

Orlando Amtrak Station
ORLANDO, FL

1926
■ ■ ■

FDOT District Five Headquarters
DELAND, FL

1940
■ ■ ■

Dudley Farm Historic State Park
NEWBERRY, FL

1930s
■ ■ ■ ■

Marjorie Kinnan Rawlings 
Historic State Park
CROSS CREEK, FL 1930s

■ ■ ■ ■

UCF Academic Center 
(Carey Hand Historic Funeral Home)
ORLANDO, FL 1919

■ ■ ■

Hotel Marion
OCALA, FL

1920
■ ■ ■
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B	 ABILITY OF FIRM AND ITS PROFESSIONAL PERSONNEL

Bonding Abilities.  

We have a longstanding relationship with our surety and bonding agent, providing the City of Bunnell 
with the assurance of Collage’s ability to perform.  Florida Surety Bonds, Inc. has served Collage since 
2008 and, since 2014, bonds on our projects have been provided by Swiss Re, which is an A.m. Best 
Rated A+, XV, surety.  Our bondability is currently in the $75 million single, $200 million aggregate 
range; however, given the strength, acumen and character of our team, our bonding agent has not 
placed a hard cap on our bond program.  Point is, we bring ample capacity to provide performance 
and payment bonds for the Bunnell Coquina City Hall project.

4/27/2023

RE:  Collage Design and Construction Group, Inc.

To Whom It May Concern,

We are honored to serve as the surety agents for Collage Design and Construction Group, Inc. (Collage), 
a company whose principals and leaders possess extensive experience, sound judgment, financial 
responsibility, and outstanding character such that we consider them to be a top construction firm in their 
size and discipline.  We have served Collage since 2008 and since 2014, bonds have been written through 
Swiss Re Corporate Solutions America Insurance Corporation which is A.M. Best Rated A+, XV and has 
a U.S. Treasury Listing of $ 95,164,000.00.  Over the years, we have supported Collage's growth in new 
and existing sectors, and diligently tracked their efforts as they continuously delivered superior customer 
results.  

We usually anticipate no difficulties in providing surety bonds for Collage Design and Construction 
Group, Inc. in the $75,000,000 single, $200,000,000 aggregate range. Given the strength, acumen, and 
character of Collage's team, we are not inclined to put a hard limit on Collage's bond program.  As
always, issuance of bonds is contingent on underwriting at the time the bonds are required, including but 
not limited to review of financials, contract terms, bond forms, project financing and other surety 
underwriting requirements. This letter is not a commitment to provide bonds and the surety reserves the 
absolute right to determine bond requests in its sole discretion. Neither our agency nor the surety is liable 
for any damages relating to or arising from this letter.

We expect you'll be joining the legions of satisfied owners when you select Collage for your project and 
look forward to hearing great things about your experience with them.  Should you have any questions, 
please do not hesitate to contact us. 

Sincerely,

Robert P. O’Linn
Vice President
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B	 ABILITY OF FIRM AND ITS PROFESSIONAL PERSONNEL

Depth of Resources.  

Capacity and Availability.  Collage has the corporate and personnel ability to meet every requirement 
for design, pre-construction and construction of this project.  Our current and projected workload 
provides the capacity and availability to perform every aspect of this project.  

Following is a summary of the total number of technical and professional personnel by discipline.  
Each individual has the requisite training and experience, including through Collage Curriculum, which 
is Collage’s corporate-based training program that provides professional development to enhance 
employee skill and proficiencies in matters relating to their position.  Specific individuals assigned to the 
project have been identified in the following pages of this proposal; however, Collage has a significant 
pool of in-house talent from which to draw if needed for the Restoration of the Bunnell Coquina City 
Hall project.

	▪Operations Leadership – 5 

	▪ Project Management (PMs) – 9 

	▪ Project Supervision (Superintendents) – 11

	▪ Estimating – 5 

	▪ Project Coordinators/Contract Administrators – 7

	▪ Accounting – 3
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B	 ABILITY OF FIRM AND ITS PROFESSIONAL PERSONNEL

The Right Team.

A key component to the success of the restoration of Bunnell Coquina City Hall will be the staff 
who will lead the overall effort.  Collage has assigned a team of experienced professionals to 
manage both pre-construction and construction services for this project. It is a team who have 
worked together in the past, providing the City with confidence that the staff has a proven 
ability to work together for the success of this project.  The plan for staffing has been developed 
to appropriately manage all elements of the project, while remaining frugal stewards of project 
funds.  

Following are key elements of the team:

Executive Commitment.  Collage is committed 
to working with the City of Bunnell for the success 
of this project.  We understand how important 
the historic city hall is to the community and 
have pledged our highest level of corporate 
commitment.  Our company president, Rob 
Maphis, will serve in the role of Principal-InCharge 
for this project.  Bob Gilbert, our Chief Operations 
Officer attended the prebid meeting along with our 
Director of Preconstruction, Ben Rives on August 
29, 2023.

Substantive Preconstruction Services.  
Proper pre-construction planning, including 
estimating and coordination, is crucial for the 
success of this project.  Ben Rives will lead our 
pre-construction effort and Keith Kolakowski, Pre-
Construction Manager, will support the precon 
and estimating effort, bringing recent experience 
with the Tampa Union Station project that was 
originally built in 1912. We bring a wealth of 
experience in providing pre-construction services 
on renovation and expansion of existing facilities.  

Field Operations Team.  It is imperative that this 
project be managed by an operations team with 
the requisite experience managing construction 
and renovation of high-profile facilities. The 
core of our operations team includes Ron Ward 
(Project Manager) and Mike Brozzo (Project 

Superintendent), both of whom have extensive 
experience renovating and expanding facilities and 
assuring proper construction logistics within well-
established neighborhoods.  

Ron and Mike will be heavily involved with all 
aspects of the project, from pre-construction 
through construction, assuring continuity of 
staffing.  Their experience of facility renovations, 
coupled with their experience coordinating 
logistics in various environments, will be of 
significant benefit to the City of Bunnell while work 
is underway. This team will play a key function 
during pre-construction services, working closely 
with the estimating team during development of 
estimates for review of design documents and 
review of constructability concerns.    

Accounting & Administrative.  Assigning 
personnel who understand building for 
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B	 ABILITY OF FIRM AND ITS PROFESSIONAL PERSONNEL

governmental and municipal projects is essential 
for overall project success. Accurate accounting, 
document control and proper administration 
are all vital to a smooth-running project.  Our 
accounting team, led by Bonnie Stapp, ensures 
the timely processing of vendor payments.  
Dawn Beske is assigned as Project Coordinator, 
overseeing administrative functions relating to 
operations, including document control and ODP 
processing.   

Safety Management.  Safety during 
construction is an essential function for every 
member of our staff. Also, while all field staff 
are safety trained and OSHA certified, Collage’s 
approach to safety for this project includes third-
party oversight to assure the safety of not only 
the site personnel, but also for the public and 
adjacent properties.  
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An Award-Winning Safety Program.  

We are very proud of our record of safety, not only because of the obvious importance to 
the health and well-being of our people, but also because of the benefits our approach has 
for our project owners.  Collage’s achievements in the realm of safety are testaments to the 
collective efforts of our team and our trade partners to ensure our project sites are kept safe.  
Construction is an inherently risky industry; however, through a persistent commitment to follow 
safety protocols, we are able to mitigate those risks and make sure everyone goes home safely.   

Collage has been recognized as an industry 
leader in how we manage safety on our projects.  
In 2022, Collage received the first ever FTBA 
Safety Excellence Award, being one of only three 
companies in Florida to receive such accolade.  
The company has also received FTBA’s Award 
of Superior Achievement for Safety every year 
for the past four years.  We are at the highest 
level, Diamond, of the Associated Builders 
and Contractor’s STEP Safety Management 
System, meaning that the company is 655% 
safer than the industry average.  

Collage’s world-class safety program is reflected 
in our Experience Modification Ratio (EMR).  Our 
current Workers Compensation experience 
rating (EMR) of 0.85 is lower than most 
construction companies, having a direct impact 

on insurance premiums and the cost of our 
labor.  Hiring Collage as your CM not only means 
that you are hiring a builder with a proven safety 
record, but one with lower insurance premiums 
than the average construction company.  The 
savings resulting from our lower insurance 
premium will be passed on to the City of Bunnell.  
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Rob Maphis DBIA, LEED AP, BD+C
Principal-in-Charge

Rob is a lifelong Floridian and has been engaged in the business of building throughout 
the state for over 32 years. As President of The Collage Companies, he provides overall 
management for all of Collage’s projects. Rob has held an array of positions in the 
construction industry. His wide-ranging experience has included Office Engineer and 
Estimator, Project Engineer, Project Manager, Operations Manager, Vice President, Branch 
Manager and COO. Rob’s career includes direct involvement with the construction of a 
variety of public facilities, including numerous school, college/university, healthcare, federal 
and municipal projects. He volunteers and holds leadership positions in many community, 
business and charitable groups.

Relevant Experience: 
	▪ Ocoee Lakeshore Community Center – Ocoee, FL
	▪ Tampa Union Station – Tampa, FL
	▪ Wilmington Train Station – Wilmington, DE
	▪ Hotel Marion – Ocala, FL

Education:
B.S. Building Construction, 
University of Florida, w/ Honors

Certifications: 
Florida Certified General 
Contractor CGC59537

DBIA Design Build 
Professional

LEED AP BD+C

30-Hour OSHA Certification

FDEP Qualified Stormwater 
Management Inspector

Years Experience:
Total 32 

Bob Gilbert DBIA
Operations Manager

Mr. Gilbert is a certified design-build designated professional (DBIA) with more than 35 years 
of outstanding construction management and engineering experience. His expertise includes 
more than $3.5 billion in constructed costs and over a decade of alternative project delivery 
experience totaling $2.5 billion. He has consistently demonstrated success in developing and 
delivering infrastructure, water, wastewater and industrial projects to federal, industrial and 
municipal clients on schedule and within budget. Specialized in alternative project delivery, 
Mr. Gilbert is responsible for a diversified range of key, large-scale water and wastewater 
design-build, design-bid-build, and construction management at-risk projects and business 
development.

Relevant Experience: 
	▪ The Bishop’s School – La Jolla, Ca – Renovations/ conversions/ upgrades of 
classrooms and dorms in Gilman Hall. School founded in 1909.

	▪  Highland Ave Water Treatment Plant – Augusta, Ga – Renovation / Conversion of the 
1880’s water plant building, to new administrative offices and laboratory.

	▪ Boynton Beach East Water Plant – Boynton Beach, FL – Renovation / Conversion of 
1930’s admin. building, to new offices, medical facility and operations support.

Education:
Bachelors of Science, 
Mechanical Engineering, 
San Diego State University   

Certifications: 
Design-Build Designated 
Professional

Licensed General 
Contractor in Multiple 
States

Years Experience:
Total / 35
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Ben Rives LEED AP
Director of Preconstruction

Ben leads budget development from the preliminary stage through complete CDs. He helps the 
project team develop a plan for building the project, applying his knowledge of historical costs, 
the subcontractor market, value analysis, constructability, crew sizing, and 
self-perform work to create the most accurate budget. With a team of 
preconstruction professionals, Ben updates the estimate with each new 
set of drawings and communicates o the team.

Relevant Experience: 

	▪ Nicklaus Children’s Surgical Bed Tower Expansion A vertical 
expansion over the existing emergency department

	▪ HCA Florida Woodmont Inpatient Rehab, Tamarac, FL 
	▪ Hotel Marion gut & rebuild - $6.5 mm, 46,000 sf, 55 rooms
	▪ Agnes Scott College Letitia Pate Evans Dining Hall, Decatur, GA
	▪ University of West Georgia Re Center Renovation, Carrollton, GA
	▪ Tanner Medical Center – Renovations - $10M, Carrollton, GA

Education:
Auburn University, B.S., 
Civil Engineering

Georgia Institute of 
Technology, M.S., Civil 
Engineering   

Certifications: 
Design-Build Designated 
Professional

Licensed General 
Contractor in Multiple 
States

Years Experience:
Total / 25

Ron Ward
Project Manager

Mr. Ward is a proven Project Manager and leader with over 19 years of experience. Ron is 
able to build, lead, and motivate teams to achieve optimum performance. His skills include 
Management of RFI, Submittals, Meeting Minutes, Estimating and Scheduling as well as 
proficiency in multiple softward programs to achieve enhanced productivity, efficiency, and 
cost/budget control.  

Relevant Experience: 
	▪ St. Johns River Water Mgmnt District, Apopka Service Center, Apopka, FL
	▪ Project Sunset – Magic Kingdom Entrance Bay Lake, FL
	▪ Project Sunset – Ticket Transportation Center Entrance Bay Lake, FL
	▪ Contemporary Resort – Monorail Access Renovation Bay Lake, FL
	▪ EDSA Landscape Architects Office Orlando, FL
	▪ Universal Project P340 Orlando, FL
	▪ Daytona International Speedway Daytona Beach, FL
	▪ Seven Dwarf’s Mine Train Lake Buena Vista, FL
	▪ 2010 West County Jail Expansion Belle Glade, FL
	▪ Cruise Terminal 18 Port Everglades, FL

Education:
Bachelor’s of Science, 
Building Construction; 
University of Florida

Certifications: 
Certified General Contractor 
# CGC1519582

LEED AP Professional since 
2009

CPR & First Aid Trained

OSHA 30 Hour Trained

Years Experience:
Total 19
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Michael Brozzo
Superintendent

Michael’s 30 years of experience include Project Management/Quality Control and Facilities 
Management within Federal, State and County Government levels. 
His military background instilled strong leadership and organizational skills. And efficient and 
effective direction and construction expertise has resulted in years of successful projects.

Relevant Experience: 
	▪ St. Johns River WMD Apopka Service Center – 
Apopka, FL 

	▪ Valencia College – Orlando, FL – Renovation of 
existing building included demolition, metal stud 
framing, drywall, HVAC, lighting, IT installation, 
storefront, exterior decking and landscaping.  
$763,000

	▪ Hillsborough County Sheriff, Pinebrook Training Facility – Hillsborough County, 
FL – Renovation of existing building to accommodate a new firing range and fitness 
center.  Demolition, metal stud framing, drywall, HVAC, lighting, plumbing, install 
fitness equipment and boxing ring.  $1,120,515

	▪ James Haley, VA  Hospital – Tampa, FL –  Operating Room Renovations

Education:
M.E. Construction 
Management, University of 
Florida

B.E.E. Electrical Engineering, 
Auburn University

E.I.T. Engineer in Training, 
Indiana

Army Corp of Engineers, 
Contract Management 
Course  

Certifications: 
30-Hour OSHA Certification

10-Hour OSHA Certification

Years Experience:
Total 30
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Role of firm
	 •  Design-Build
Project size

	 •  18,000 sf
Construction completion date

	 •  2024
Project owner

	 •  City of Bunnell

Description of project including initial budget and timeline.

The City of Bunnell, located in Flagler County, has selected 
The Collage Companies as their Design Build partner for the 
18,000 square foot Administration/Police Department Complex 
expected to be completed in 2024. The new complex will 
be built on 2.8-acre lot near State Road 100 and Commerce 
Parkway. The one-level, L-shaped structure is built on 
pediments, or triangular gables, and angular columns creating 
a portico-like walkway along the two front parts of the white 
building.  The new structure will be home to administration for 
the municipality as well as the police department. Shown above, 
an early rendering of Bunnell’s City Hall and police department 
complex. (Joseph Pozzuoli Architect)

BUNNELL ADMINISTRATION AND 
POLICE DEPARTMENT COMPLEX  Bunnell, Florida	
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Role of firm
	 •  Construction Manager
Project size

	 •  13,000 sf
Project’s final construction cost

	 •  $3.9 M
Construction completion date

	 •  2019
Project owner

	 •  City of Ocoee
Reference

	 •  Craig Shadrix, City of Ocoee
	 • Ph: 407-905-3112
 	 • email: craig.shadrix@ocoee.org

Description of project including initial budget and timeline.

The Ocoee Lakeshore Center project consisted of renovation, 
modernization and expansion of the existing community center.  
The expansion increased the 9,000 SF facility to approximately 
13,000 SF, accommodating 160 additional occupants in 
banquet-style seating. The expansion required removal of an 
exterior wall to enlarge the existing hall and, because the facility 
was not originally designed for expansion, this effort involved 
significant modifications to the structure and building systems 
within the existing spaces.  The addition included an extended 
Pre-function Lobby and additional storage/mechanical room 
space, complete modernization of the Audio/Visual system, and 
repurposing of the existing business center into a “bridal suite.”

OCOEE LAKESHORE CENTER
Ocoee, Florida	
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Role of firm
	 •  General Contractor
Project size

	 •  18,000 sf
Project’s final construction cost

	 •  $8.6 M
Construction completion date

	 •  In Progress
Project owner

	 •  Amtrak

Description of project including initial budget and timeline.

The Wilmington station project is part of a national effort, on 
the part of Amtrak, to make all Amtrak stations user friendly to 
Americans with Disabilities (ADA).  Collage has been awarded 
contracts to renovate fourteen stations to date across the 
country.   Collage will be installing two new escalators and a 
new stairwell in the existing boarding platform. The Wilmington, 
DE station was originally constructed in 1908.  The station was 
designed by the prolific railroad architect, Mr. Frank Furness. 

WILMINGTON TRAIN STATION
Wilmington, Delaware	
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Role of firm
	 •  General Contractor
Project size

	 •  1,000 lineal feet
 Project’s final construction cost

	 •  $9.9 M
Construction completion date

	 • 2020
Project owner

	 • Amtrak
Reference

	 •	 Ms. Noreen Clifford, 			
		  Contracting Agent  
	 •	 Ph: 267-721-2045
	 •	 Fx: 770-352-1473
	 •	 emailL noreen.clifford@amtrak.com

Description of project including initial budget and timeline.

The Collage Companies provided general contracting services 
for the National Railroad Passenger Corporation (AMTRAK) 
leading ADA renovations to the Historic Tampa Union Station. 
This project is part of Amtrak’s ADA Station Program, which is 
a massive nation-wide undertaking to bring all Amtrak stations 
across the country up to standard with the American’s with 
Disabilities Act (ADA).  On many stations, the program only 
requires sidewalk improvements, but in the case of the Historic 
Tampa Union Station, Amtrak has elected to build an elevated 
pre-cast train platform. This elevated platform, which is unique 
in Florida, will be constructed at the same elevation as the 
passenger trains eliminating the need for wheelchair lifts.  The 
structure is nearly 1,000 lineal feet in length and is covered by 
a steel canopy system to shield passengers from the Florida 
rain.  The platform is  secured by a foundation under-girded by 
over 350 helical piles, which were driven within less than a 100 ft 
wide work area, without any disturbance to the adjacent tracks.

HISTORIC TAMPA UNION STATION RENOVATION
Tampa, Florida	
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 Role of firm
	 •  General Contractor
Project size

	 •  15,000 sf
Project’s final construction cost

	 •  $3.5 M
Construction completion date

	 •  1999
Project owner

	 •  Bethune-Cookman University

Description of project including initial budget and timeline.

This project was a complete (interior and exterior) historical 
preservation of White Hall at Bethune-Cookman College. The 
primary features of White Hall consisted of a 483-seat (5,500 
S.F.) chapel and a two story administrative building (9,500 
S.F.). The work consisted of demolition, lead paint abatement, 
extensive brickwork and millwork, roofing, windows, acoustical 
ceilings, replacement and refinishing wood floors, auditorium 
seating, HVAC, fire protection, sound system and stage lighting.

BETHUNE-COOKMAN WHITE HALL
Daytona Beach, Florida	
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Role of firm
	 •  General Contractor
Project size

	 •  17,500 sf
Project’s final construction cost

	 •  $1.75 M
Construction completion date

	 •  2015
Project owner

	 •  Florida Dept. of Transportation
Reference

	 •  FDOT District 5 
	 •  R. Noah Bradshaw 
	 •  Ph: 321-444-8401

Description of project including initial budget and timeline.

This historic restoration project met the City of Orlando’s 
historic preservation standards as well as FDOT vertical 
construction requirements.  The building is a two-story, 17,500 
SF building with a stucco arcade that runs along the train 
platform.  A brick paver parking lot separates the building from 
Slight Blvd. Historic restoration highlights include replacement 
of all the doors and windows – rebuilt by hand according to 
historic preservation standards.  In addition the roof domes, 
stucco arcade, and platforms are restored to their original 
look. The entire HVAC system was relocated to the 2nd floor – 
allowing for a restored entrance on the north end of the building.  
Other work included electrical, plumbing and site improvements 
including new planters around the perimeter of the building.  

ORLANDO AMTRAK STATION
Orlando, Florida	
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DUDLEY FARM HISTORIC STATE PARK
Newberry, Florida	

Role of firm
	 •  General Contractor
Project owner

	 •  Florida Dept of Environmental 		
	    Protection (FDEP)

Description of project including initial budget and timeline.

Dudley Farms State Historic Site is a fully restored 1800’s 
working farm owned and operated by FDEP.  The work 
performed included the relocation of the historic barn and 
farmhouse as well as the restoration of the Historic Jones 
Farmhouse to its original 1800’s condition. Other portions of the 
project include the construction of a restroom building, septic 
system, well, structural repairs, paved park entrance road, lime 
rock access road and paved parking.
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City of Bunnell
604 E. Moody Blvd. Unit 6

Bunnell, FL 32110

ADDENDUM NO. 01
This addendum is issued as part of the specifications and contract documents entitled:

CITY OF BUNNELL
RESTORATION OF THE HISTORIC BUNNELL COQUINA CITY HALL PHASE 1

RFP NO: 2023-01 RE-BID

Date Issued: August 25, 2023

A. QUESTIONS & ANSWERS

1) Question 1: Where do you obtain bidding documents?

Answer 1: Other than the documents published in pages 45 to 71 of the RFP, there are no
other specific bid documents to be used.  Documents to be used in the submission are
identified in the previously mentioned pages as “Bid Submission Documents” in the footer
of those pages.

The AIA documents, stated to be used during the project and as stated within the RFP,  are
available for download in a fillable format from the AIA website: www.aia.org The contractor
would be responsible for downloading the fillable version of any applicable AIA forms for
this project from the website.  The City would not reimburse these costs as they are a cost
for doing business and not reimbursable under the grant funding.

2) Question 2: Is there additional information as to the projected budget?

Answer 2: Phase One of this project is funded through a Department of State Special
Category Grant.  The budget for Phase One is the grant amount of $500,000.00.  At this time,
there are no additional funds budgeted to cover costs of Phase One outside of the grant
award.  Bidders should provide a breakdown of the items as listed in the RFP Scope of work
and the cost for each of those items even if the total cost will exceed the funded amount.
A breakdown per item is required to determine what can be included in Phase One and if
amending the grant contract and scope of work will be required.

3) Question 3: Is there additional information as to liquidated damages?

Answer 3: Liquidated damages and penalties for failing to complete the job by the deadline
would be addressed during contract negotiations and agreed to by both parties prior to
being executed.

The grant must be closed out by June 2024.  The project must be completed in time to meet
the State reporting deadlines for the grant.
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4) Question 4: We just acquired our GC license in the state of Florida this summer but have been
performing work under previous General Contractors for 40 years. We have also been
performing work as a General Contractor in Georgia, Alabama, and Tennessee for 40 years
performing this scope of work. Would we still be eligible to bid your job?

Answer 4: Bidders should have their Florida Contractor license at the time of bid submission;
there is not sufficient time to allow a contractor currently not licensed in the State of Florida, 
to obtain their Florida license and still meet project deadlines. The 5 years’ experience
requirement listed in the RFP can be in other states and is not required or intended to be 5 
years’ experience in the State of Florida.  Additionally, the qualification statement is not 
intended to require having a Florida Contractor license for 5 years, but to have 5 years’
experience in this type of work.

ACKNOWLEDGEMENT:

_______________________________________________________
Signature and Date

_______________________________________________________
Printed Name and Title

_______________________________________________________
Company Name

PLEASE ACKNOWLEDGE AND INCLUDE ALL ADDENDA IN YOUR BID SUBMISSION PACKET

END ADDENDUM NO. 01

September 19, 2023

Rob Maphis, President

The Collage Companies
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City of Bunnell
604 E. Moody Blvd. Unit 6

Bunnell, FL 32110

ADDENDUM NO. 02
This addendum is issued as part of the specifications and contract documents entitled:

CITY OF BUNNELL
RESTORATION OF THE HISTORIC BUNNELL COQUINA CITY HALL PHASE 1

RFP NO: 2023-01 RE-BID

Date Issued: 9/05/2023

A. QUESTIONS & ANSWERS

1) Question 1: Does the Builder have to carry Builder’s Risk Insurance?

Answer 1: Not required.

2) Question 2: Is there lead in any parts of the building?

Answer 2: The building has areas of leaded paint including on the wood side entry doors,
frames, metal strap door hinges and at the metal vault door and frame. See the location and 
reading results in the Project Manual, Report of Pre-Renovation Survey for Asbestos-
Containing Materials and screening for Leaded Coatings.

3) Question 3: Are photographs of the original structure and the crawl space available?

Answer 3: Photographs of the original structure and crawl space are included in this 
addendum. Photographs are for reference only. The bidder is expected to visit the site and 
familiarize themselves with the building to understand the requirements of the bid 
documents.

4) Question 4: Are there plans available of the vault addition.

Answer 4: No plans are available for the vault addition.

5) Question 5: Is there a void or space between the Office Coquina wall and the CMU wall of the 
Vault Room Addition?

Answer 5: The City removed one of the CMU blocks from the most southern vault wall and 
at this location, the vault wall has an approximate ¾” void between the office coquina wall 
and the CMU vault wall. Notice the CMU blocks are hollow and NOT filled with concrete.  
Please see below vault wall photos for more detail.  Contractors are welcome to come 
view the new Vault wall hole. Appointments through the RFP contact should be made to 
ensure the facility can be opened.
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6) Question 6: What is the panel on the wall by the safe into the adjacent room? There are hinges 
on both sides of this panel.

Answer 6: The panel was most likely used to fill in the original window opening in the 
coquina block on the interior when the vault room was added. 

7) Question 7: Are the ceiling and floorings part of Phase 1?

Answer 7: Refer to pre bid documents. 

8) Question 8: Is it possible to arrange a time to visit the building?

Answer 8: Contact City Clerk Kristen Bates at kbates@bunnellcity.us or 386-263-8808 to 
arrange a time to access the building. Due to staff availability and duties, there is limited 
time to arrange additional visits to the building. City staff is not available on weekends.

9) Question 9: Can the floor be removed to work in the crawl space and beams?

Answer 9: There are two existing openings that can be utilized to gain access to the crawl 
space. The existing exterior crawl space access is located under the rear kitchen addition. 
In the Auditorium there is also an area of missing hardwood flooring. This area can be 
used to gain access to the crawl space from above. The plywood subfloor in this area is 
required to be reinstalled at the completion of the repairs in the crawl space. If areas of 
the existing wood floors are required to be removed to conduct the repairs in the crawl 
space, the contractor is required to reinstall the wood floors to match existing adjacent 
wood floors after the work is completed.

10) Question 10: Does the plywood paneling on historic doors need to be removed?

Answer 10: The T1-11 that has been applied to the inside of the side wood doors should 
be removed during the door restoration work.

11) Question11: Is there office space for contractors?

Answer 11: Contractors may utilize the large storage area in the southeast corner of the 
building for office space.

12) Question 12: Is there secure storage available for the contractors?

Answer 12: An onsite storage unit could be allowed; however, the street and driveway 
around Coquina City Hall and Lake Lucille are used by a private school in the area for 
student drop-off/pick-up.  None of the streets behind the building or around Lake Lucille 
should be blocked during the project at any time to ensure there is no impediment to the 
private school operations for drop-off/pick-up.  

Additionally, no grass should be destroyed or damaged by placing a container in a grassy 
area.  The parking spaces immediately in front of the building and the on-street parking 
spaces immediately behind the building are the only location to place an onsite storage 
container. Please place plywood under the container to protect the pavement. 

The fenced parking area behind the building is private parking and does not belong to the 
City.  This fenced in area should not be used for the project or blocked at any time during 
the project.
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Use of an on-site storage container is a cost of doing business and should not be charged
as or included as a project cost.  As much of the $500,000.00 grant award needs to be used 
for Phase 1 components as possible.

13) Question 13: Is there water available outside?

Answer 13: There is a hose bib available in the northwest corner of the building.

14) Question 14: What are the directions about the road closure around the building?

Answer 14: The site must not affect the flow of traffic on South Pine Street, East Court 
Street nor the driveway around Lake Lucille used for student drop-off/pick-up traffic.  The 
parking spaces immediately behind the Coquina Building should be blocked off during 
construction, but when doing so the use of South Pine Street should not be affected.

15) Question 15: When removing the ramp will the stairway stoop also need to be removed?

Answer 15: The original concrete stoop and coquina knee wall to remain. See 
Architectural sheet D-1 for extent of demolition.

16) Question 16: Is this a Design-Build project?

Answer 16: No, this project has already completed the design phase and is in the process 
of being bid for construction only. Future Phase construction drawings are not being 
provided/completed until the actual scope of Phase 1 is determined through this bid 
process.

17) Question 17: May you please provide the attendee list from today’s pre-proposal?

Answer 17: The August 28, 2023 Pre-Bid Meeting attendee list is available on Demand Star 
and City of Bunnell website. That publication is not considered an Addendum.
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Historical photos:
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Crawl space photos:
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Vault Wall photos:
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ACKNOWLEDGEMENT:

_______________________________________________________
Signature and Date

_______________________________________________________
Printed Name and Title

_______________________________________________________
Company Name

PLEASE ACKNOWLEDGE AND INCLUDE ALL ADDENDA IN YOUR BID SUBMISSION PACKET

END ADDENDUM NO. 02

Rob Maphis, President

The Collage Companies

September 19, 2023
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2. CERTIFICATION  OF FINANCIAL CONDITION 

Name of general  contractor:   
 
_______________________________________________________________  
 
 
The undersigned hereby certifies that: [check all applicable statements]  
 

o The general contractor is in sound financial condition and, if  applicable, has 
received an unqualified audit opinion for  the latest audit of its  financial 
statements.  

 
Date of latest  audit: ______________________ (If  no audit within past 18
months, explain reason below)  

 
o The general contractor has no outstanding liabilities, including tax and judgment 

liens, to the Internal Revenue Service or any other government  entity.  
 

o The general contractor is current on all amounts due for payments of  federal and
state  taxes and required  employment related contributions  and w ithholdings.  

 
o The general contractor is not the subject of any current litigation or  findings  of

noncompliance under federal or state law.  
 

o The general contractor  has  not  been the subject of any past or current litigation, 
findings in any past litigation,  or  findings of noncompliance under  federal or state 
law that may impact in any way its ability to fulfill the requirements of The
Contract.  

 
o He or  she is  authorized to make the  foregoing statements on behalf of the 

general  contractor.  

Note:  This shall constitute a continuing certification and general contractor shall  
notify the contract  lead within 15  days  of any material change to any of the 
representations made herein.  
 
 —If any one or  more of  the foregoing boxes is NOT  checked, general  contractor  
shall explain the reason(s) in the space below, or on a separate sheet  of paper.  
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Firm Experience & Qualifications

H.A. Contracting Corp is a fully licensed, insured and bonded construction firm. Established in 1983, H.A. 
Contracting Corp has successfully completed over 2200 construction project in South Florida without ever being 
assessed liquidated damages, without ever having a claim against our bond, and without ever failing to complete 
a project. Operating out of the main office in Doral, FL, as well as our Broward and Palm Beach Offices, H.A. 
Contracting Corp services all areas of South Florida. H.A. Contracting Corp. recently opened new offices in 
Atlanta, GA to expand our area of service. We are state licensed General Contractors, Underground Utility 
Contractors and Architectural Firm.

We are pre-qualified for work with the following agencies:

Florida Department of General Services 
Flagler County 
United States Postal Service
Palm Beach County
Broward County
School District of Palm Beach 
Miami Dade County
Miami Dade Water & Sewer Department
Department of Environmental Protection
City of Miami Beach
City of Miami
Miami Dade College

At H.A. Contracting Corp., we are familiar with a wide variety of construction services. Our H.A. Contracting 
Team is capable of, but not limited to, performing the following services; Design Build, Construction Management, 
Construction Management at Risk, Competitive Bid, Job Order Contracting, Pre Construction Consulting, Site 
Development Analysis, Construction Consulting, Advanced Scheduling and Project Management.
Along with our management capabilities, H.A. Contracting Corp. also can perform a large portion of our projects 
in house. Some of the areas of work we are capable of performing are Painting, Waterproofing, Formwork, Site 
Work, Cast-in-Place Concrete, Rebar Placement, Masonry, Doors Installation, Window Installation, Framing, 
Flooring and Utilities. Based on the project scope, size, and current workload of H.A.C.C., any of these items may 
be self performed by H.A. Contracting Corp.

Currently, H.A. Contracting Corp. employs a full time staff of 41. Our organization is structured to easily 
incorporate personnel in new departments should our volume of work suddenly demand it.



Apple Inc.

Baptist Health Systems of South Florida 

Biltmore Hotel

Broward County

Broward Health Systems 

Broward Sheriff’s Office 

City of Boca Raton

City of Coral Gables 

City of Delray Beach 

City of Ft. Lauderdale 

City of Hollywood City

of Miami

City of Miami Beach City

of Miami Gardens

City of North Miami Beach 

City of Pembroke Pines City

of West Palm Beach

Eden Roc Hotel

Flagler County Public Schools

Florida Department of Corrections Florida

Department of Enviromental Protection

Florida State College 

FTX – American Airlines 

Arena

Internal Revenue Service 

Jackson Health Systems 

Jones Lang LaSalle

Key West Aquaduct Authority 

MasterCard Worldwide Miami 

Dade College

Miami Dade County

Miami Dade County Infill Housing 

Miami Dade County Public Schools 

Miami Dade Water & Sewer Authority 

Monroe County School District 

Morikami Museum

Palm Beach County

Palm Beach International Airport 

Port Everglades 

Raymond James

School Board of Broward County 

School Board of Martin County 

School Board of Palm Beach County 

Sherwin Williams

Solid Waste Authority of Palm Beach County 

South Florida Water Management District

St. Andrews Pre-School

SunBank/Suntrust

Teachers’ Insurance and Annuity Association of America 

The Geo Group

Town of Davie

Toys”R”Us

United States Postal Service

United States Securities and Exchange Commission 

Whirlpool Corporation

Client List



Successful Experience

Contractor’s Name:
H.A. Contracting Corp. 

Project Location: 

Miami, FL
Project Title: D. A. Dorsey Technical College 

Firm Responsibility: Prime Contractor 

Owner: Miami Dade County Public Schools 
1450 NE 2nd Ave., Miami, FL., 33132 
Owner's Rep: Blanca Bazan , 305.995.4715
Completed: 9/2019
Total Size: 40,000 sq ft
Original Budget:$1,900,000 
Final Cost:$1,900,000

This project consists of complete demolition of a 40,000 sf 
public school located in Miami, FL. Demolition consisted of all 
architectural and MEP elements, existing wood floor joists 
systems,  existing concrete columns, and tie beam. The existing 
roof trusses and structure were temporary shored while the 
column and tie beam replacement took place. HACC had to tie 
in the existing footers and pour a new slab on grade. The 
complete renovation project included interior finishes, all new 
window and door systems, new switchgear, complete upgrade 
of the existing MEP systems and HVAC equipment.

Our team is self-performing 30% of this project which includes 
site work, demolition, carpentry and all finishes. 
To safely facilitate construction in an operating building, a 
temporary fence was installed around the two wings being 
renovated. In addition temporary offices were constructed for 
the administrative staff to work in while construction was 
ongoing.  

The key personal on this project Henry Angelo IV as Project 
Manager and Carrie Pierrette as Safety Manager.

H.A. Contracting Corp.  2
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 Successful Experience

Contractor’s Name:

H.A. Contracting Corp. 

Owner: Eden Roc Partnership LLC 
848 Brickell Ave 
Miami, FL 33131
Completed: 2020
Square Foot: 6,500  
Total Cost: $ 9,969,850 

H.A. Contracting Corp.  

Project     Location: 
Coral Gables, FL 

Project Title: 
Biltmore Hotel Renovation 
Firm Responsibility: Prime Contractor 

This commercial project consists of renovating 273 hotel rooms, 
offices, lobby and the patio bar representing 75,000 sf of the 
650,000 sf Historic Biltmore Hotel. 

The scope includes structural concrete repairs to the existing slabs, 
and existing tie beams and columns. The demolition consists of all 
interior walls and finishes, install all new electrical systems, and 
interior finishes throughout. HACC also removed all 800 wooden 
windows and installed all new impact Anderson Windows. During 
renovation, severe structural cracks and spalling concrete were 
discovered in the concrete floor slabs, columns and beams. This 
condition required the installation of shoring through out affected 
areas.  HACC brought in structural engineers to evaluate and 
provide details for the repaired work.  

Our team self-performed 35% of this project which included 
demolition, concrete, carpentry, and all finishes. 
As the hotel was fully occupied we designated an entrance for 
construction workers and materials to separate hotel guests and 
employees. This project was completed 60 days ahead of 
schedule. 
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 Successful Experience

Contractor’s Name:

H.A. Contracting Corp. 

Owner: Southeast Overtown CRA 
819 NW 2nd Ave, 3rd Floor 
Miami, FL 33136

Completion Date: 2022 
Total Size: 380,000 sf
Total Value: $40M

H.A. Contracting Corp.  

Project     Location: 
Miami, FL 

Project Title: Town Park Plaza - 
North, South & Village
Firm Responsibility: Prime Contractor 

Town Park Plaza is a three phase construction renovation 
project - North, South and the Village totaling 17 buildings on 
campus.

The North Phase consisted of the renovating 50 apartment 
units including all new interior finishes, roofing, painting and 
mechanical system. 

The South & Village Phases were both Design Build projects 
which included new roofing system, mechanical upgrades, 
electrical upgrades, all new interior finishes and exterior 
upgrades. 

All three phases included the relocation and temporary 
housing of the families living in the complex. 
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Successful Experience

  
  

  

 2021

 f 
Total Value: $7,275,205  

True North Charter School d  
Educational Facility and addition to an existing building on 
campus for the Bileca Foundation. 

The project consisted of the following components:

)  building with 22 classrooms

2) Provided new roofing system on campus

3) Provided new HVAC System on campus

4) ed   

5) Reconfigured the parking lot to add more spaces.

  

 True North Charter 
School 

Prime Contractor
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 Successful Experience

Contractor’s Name:

H.A. Contracting Corp. 

Owner: Basketball Properties Ltd.
601 Biscayne Blvd
Miami, FL 33132
Completed: 2019 
Square Foot: 10,000 sf  
Total Cost: $3,000,000

H.A. Contracting Corp.  

Project     Location: 
Miami, FL 

Project Title: 
Bacardi Ocho Lounge
Firm Responsibility: Prime Contractor 

The Bacardi Ocho lounge consisted of a complete interior 
renovation of the 10,000 sf Dewars Clubhouse at the American 
Airlines Arena. The project consisted of the following 
components: 

1) New premium seating
2) Custom glass railing
3) Unique wood work
4) New flooring
5) LED lighting and all new finishes

Extensive coordination and staying on top of the schedule is 
what made this project a success. This project was completed 
over the offseason of 2019,  on time prior to the first Miami 
Heat home game.

Our team self-performed 35% of this project which included 
demolition, flooring, painting, and all finishes. 
As the arena was fully occupied we managed to complete on 
time while keeping employees and events spacing separate.

RFP2023-01
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RELEVANT PROJECT EXPERIENCE 

Matanzas High School, Palm Coast, FL – 
This project consists of renovations to multiple buildings and 
a new  pre-fab building to the existing campus. 

Southside Prep Academy, Miami, FL – 
This project consists of a new middle school and 10 new 
units for workforce housing. 

Park Springs Elementary School, Broward, FL –      
This project consists of renovations to the Art Lab and Music 
Room; fire alarm replacement, HVAC improvements and 
building envelope improvements in all ten buildings.  

Charles Drew FRC, Broward, FL –  
This project consists of site improvements, aluminum 
walkway repairs, re-roof and HVAC 
repairs/replacement in twelve buildings on this campus.  

Sanders Park Elementary, Broward, FL –  
This project consists of chiller replacement, fire alarm system 
replacement, window replacement, re-roof, HVAC upgrades/
replacement, media center renovations and installation of 
fire sprinklers. 

Indian Trace, Broward, FL – 
This project consists of roof  replacement, HVAC 
replacement, and painting of the exterior buildings in eight 
buildings on this campus.  

Piper HS SMART Renovations, Sunrise, FL –  
Campus wide HVAC upgrade including 31 roof top mounted 
AHU’s, 126 VAV’s removed and replaced, and all controls 
upgrade for all new and existing equipment.  

Coconut Creek High School, Broward, FL – 
This project consists of auditorium seating – ada compliance, 
fire alarm system replacement, stem lab improvements and 
renovations to classrooms, media center and restroom 
improvements, mechanical improvements, roof 
replacements, and fire protection relocation.  

Country Hills Elementary School, Broward, FL –     
This project consists of fire sprinkler improvements, 
aluminum covered walkways replacement, roof replacement, 
exterior stucco repair and repaint; mechanical upgrades in all 
buildings. 

Carl Leneis,
CHIEF ESTIMATOR 
Carl’s 20 + years of experience 
managing all aspects of 
construction projects totaling in 
excess of $2 billion dollars. Carl 
will be your first point of contact 
throughout the duration of your 
project.  

RESPONSIBILITY 
Mr. Leneis is responsible for the 
overall direction, coordination, 
and procurement to successfully 
execute your project. 

YEARS OF EXPERIENCE 
26 

EDUCATIONAL BACKGROUND 
Bachelor of Science in Civil 
Engineering, Georgia Institute of 
Technology  

PROFESSIONAL REGISTRATION | 
CERTIFICATION:    
FL License CGC 1527788   



RELEVANT PROJECT EXPERIENCE 

Matanzas High School, Palm Coast, FL – 
This project consists of renovations to multiple buildings and 
a new  pre-fab building to the existing campus. 

OCPS Continuing Contracts under $4M, Orlando, FL 
– OCPS program of continuing contracts for various projects 
under $4 million. 

Piper HS SMART Renovations, Sunrise, FL –  
Campus wide HVAC upgrade including 31 roof top mounted 
AHU’s, 126 VAV’s removed and replaced, and all controls 
upgrade for all new and existing equipment.  

GOAA Continuing Vertical Construction Services – 
GOAA program on the South Terminal C for various projects 
under $2 million.  

Miami Dade County Public Schools, Miami, FL -  
General Obligation Bond program performing various 
renovations and additions across 10 different campuses. 
Valued at $12 million. 

PREVIOUS EXPERIENCE 

Additional projects included:  
Country Hills 
Cross Creek Elementary School 
Deerfield Beach High School 
Hialeah Middle School 
Millennium Academy 
Southside Prep Academy 
Tampa International Airport – Baggage Claim 
Orlando International Airport – S. Terminal C – 
Concrete/Masonry 

Stephanie Strickland,
PROJECT MANAGER 
Mrs. Strickland has 15 + years of 
includes experience in the Miami-Dade, 
Orange County public school districts 

RESPONSIBILITY 
Stephanie’s role includes understanding 
and enforcing contractual 
responsibilities, monitoring the project’s 
schedule and budget ensuring your 
expectation are met and exceeded. 

YEARS OF EXPERIENCE 
17 

EDUCATIONAL BACKGROUND 
Bachelor of Arts in Business 
Administration, Business International 
Management, Seminole State College  



RELEVANT PROJECT EXPERIENCE 

Charles Drew FRC, Broward, FL –  
This project consists of site improvements, aluminum 
walkway repairs, re-roof and HVAC 
repairs/replacement in twelve buildings on this campus.  

Coconut Creek High School, Broward, FL – 
This project consists of auditorium seating – ada compliance, 
fire alarm system replacement, stem lab improvements and 
renovations to classrooms, media center and restroom 
improvements, mechanical improvements, roof 
replacements, and fire protection relocation.  

Cross Creek School, Broward, FL –  
This project consists of fire alarm replacement, exterior 
painting in six buildings, exterior chiller and HVAC 
replacement including all components. 

Millennium Academy, Broward, FL – 
This project consists of roof replacement, HVAC window 
upgrades and renovations to the Music, Art and Band rooms. 

PREVIOUS EXPERIENCE 

Technico Construction Services, Inc. – as Superintendent 
from 2010 to 2022, Robert has managed various projects 
from renovations to ground-up with agencies such as: NYC 
School Construction Authority, NYC Housing Authority, the 
NYC Metropolitan Transportation Authority, and NJ Transit 
Light Rail System.  

Robert 
Constantinides,
Superintendent 
Mr. Constantinides has 30 years of 
leading projects as a Superintendent 
and Construction Manager with his 
prior employer. His experience also 
includes site safety, training, 
maintaining as-built, various roofing 
systems, steel work, restoration and 
rebuilds. 

RESPONSIBILITY 
Robert’s role includes planning and 
implementing construction means 
and  
methods, schedules, productivity 
innovations, and site logistics. 
His on-site coordination of 
manpower, materials, and equipment 
helps to ensure on-schedule 
construction, a high level of quality, 
and safety for all personnel on the 
project site. 

YEARS OF EXPERIENCE 
30 

EDUCATIONAL BACKGROUND 
Masters in Education, Dowling 
College, NY 
Bachelor of Science in Physical 
Education and Health, York College, 
NY 

PROFESSIONAL REGISTRATION | 
CERTIFICATION:    
30 Hour OSHA 020



 

 
                     
        
        

 
 
 
 

 
 

4. NOTICE TO ATTEND SITE VISIT/PRE-BID CONFERENCE  
 

1.  Please indicate below the representatives  that  will be in attendance  at the  
Site Visit/Pre-Bid Conference. The conference will be held onsite at  the 
Coquina City Hall  in  Bunnell, Florida.  

  
200 S. Church Street,  Bunnell, Florida  32110, respectively, from  9  
AM –  10  AM  on Tuesday, August 29 , 2023. Please  call (386) 437-
7500  if you run  behind schedule, or cannot attend. Please note Site  
Visit/Pre-Bid Conference is  mandatory.  

 

MUST BE EMAILED NO LATER  THAN 12:00  PM,  Monday,  August  

28, 2023  TO THE  FOLLOWING:  

 
kbates@bunnellcity.us  

 
                       Attending  Contractors Conferences      
 

YES___________     NO_____________  
 
(If NO, please provide reasons:  
___________________________________  

                     
_____________________________________________________  
 
_____________________________________________________  
                        

                     Name of Company:______________________________________  

             Name and  Title of Representatives to be in Attendance:  
     

1.  _________________________________________      
                                                                              

2.  _________________________________________  
 

3.  _________________________________________  
 

4.  _________________________________________  
 

5.  _________________________________________  
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QUESTION LISTED IN EACH EXHIBIT MUST BE ANSWERED,  
COMPLETELY.  

 
CONTRACTOR’S QUALIFICATION  FORM  

BUNNELL COQUINA  CITY HALL  RESTORATOIN  
 
Please include this completed Qualifications Statement in the bid package.  The Owner  
shall evaluate each statement, accordingly, and can reject a Contractor’s  qualifications.   
 
 
Business Name:__________________________________________  
 
Address:  _____________________________________________________  
 

            
____________________________________________________  

 
 
Please complete the following questions and requests  for information.   Where required,  
please attached additional pages in order  to provide adequate information.  
 

GENERAL INFORMATION  

1.   How  many years  has your  organization been in business in the  State of Florida?    

__________years  

2.  How many years has  your organization been in business under its present business  

name? ____years  

3.   Under what other or former  names has your organization operated?  

           ____________________________________  

            ____________________________________  

LICENSING  
 
4.  Is your organization licensed as a general contracting company in  the State of  
Florida?   
     ____ yes  ____ no  
 
If yes,  please list contractor’s license  number:    

_____________________________  
 
 
Name of organization under which license is listed:   
 
_________________________  
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EXPERIENCE  
 
5.  List  categories of work  your organization generally performs: 
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
6. Has your organization successfully completed  coquina or  other  masonry  repair and
repointing projects? 
          ____yes    ____no  
 

If yes, provide project(s) description:  
 

 _______________________________________________ 
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
 
7.  Has your organization  successfully completed projects using the  Secretary  of Interior 
Standards for Preservation? 
         ____yes   ____no  
 If yes, provide project(s)  description:  
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  

8. Has your organization successfully completed projects  listed on the  National Register
or in a National Register  Historic  District? 
          ____yes    ____no  
 If yes, provide project(s)  description:  
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
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9.   Has your  organization ever failed to provide general contracting or complete work  
awarded to it?   
        _____ yes    _____no  
 
 

If yes, provide explanation:  
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
 
10.  Are there any judgments, claims, arbitration proceedings or suits pending or 

outstanding against  your organization or its officers?       

        _____yes    _____ no  

If yes, provide explanation:  
 

 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 
 _______________________________________________  
 

11.  In the last five years, has any officer or principal  of your organization  ever been an 

officer or principal of another organization when it  failed to complete a  construction 

project?     

         _____yes _____no  

If yes, provide explanation:  
 

 _______________________________________________  
 
 _______________________________________________  
 
 ______________________________________________  
 
 _______________________________________________  
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REFERENCES   

12. Please list at least  three references for  whom your organization has  completed
work.  Please include name, title,  address, phone number and project: 
 
Reference 1:  
 
Name / title:______________________________________________________   
 
/_______________________________________________________________  
  
Address:   
________________________________________________________________  
 
________________________________________________________________  
 
Phone:   _________________________________________________________  
 
Project:  _________________________________________________________   
 
 
Reference 2:  
 
Name / title:  ______________________________________________________   
 
/_______________________________________________________________  
  
Address:  
________________________________________________________________  
 
________________________________________________________________  
 
Phone:   _________________________________________________________  
 
Project:  _________________________________________________________  
  

Reference 3:  
 
Name / title:  ______________________________________________________  
 
 /_______________________________________________________________   
Address:    
 
________________________________________________________________  
 
________________________________________________________________  
 
Phone:   _________________________________________________________  
 
Project:  _________________________________________________________  
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5. SCHEDULE OF VALUES AND CONTRACTOR COST/FEE
SCHEDULE RATES:

A. Submit a breakdown listing all parts of the work to be performed by the
Contractor with dollar amount set up for each part using the format below. The list
shall include subcontracts and shall total the amount of the contract.

  

  

  

  

    

    
  

 

    
 

 

   
 

 

  
  

 

   
  

 

 

 

   
  

 

   
   

 

   

   

Base bid $ 

Project timeline 

Project Supervision $ 

Division 1 - General Conditions $ 

Division 2 – Demolition of the Record 
Vault Building and ADA Ramp 

$ 

Division 2 – Relocation of the metal vault 
door to the Bunnell Historical Society 

$ 

Division 2 – Regrading and Installation of 
drain basins 

$ 

Division 3 – Replacement of concrete 
sidewalks as required by regrading work 

$ 

Division 4 – Cleaning, restoring and 
repointing of coquina in area of record 
Vault Building and ADA ramp removal 

$ 

Division 7 &8 – Installation and 
waterproofing of new windows in 
openings created by demolition of Record 
Vault Building 

$ 

Division 9- Painting at interior and exterior 
of new windows frames 

$ 

Contingency Amount $ 

Total Base Bid $ 

B. Submit  copy of Company’s  Fee Schedule  or  Cost for  Services to be
provided. 
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6. PROJECT TEAM AND SUBCONTRACTOR PLAN:

Included herein is a complete list of proposed project team and all subcontractors and 
the portions of the work they are to perform: (A complete list is mandatory, or bid will not 
be considered.) Vendors local to the City of Bunnell are preferred. The city commission 
has determined that it is in the best interest of the city to give preference to local 
businesses in making such purchases whenever the application of such a preference is 
reasonable in light of the dollar-value of bids and quotes received in relation to such 
expenditures. 

Proposed Project Team Members (include team members resumes in bid submittal 
documents) 

1. 

2. 

3. 

(Add spaces as required to complete the list.) 

Subcontractors: 

Nature of Work Local Subcontractor (Name / Address / Phone) % of Bid 

1. 

2. 

3. 

(Add spaces as required to complete the list.) 

Nature of Work Non-local Subcontractor (Name / Address / Phone) 

1. 

2. 

3. 

(Add spaces as required to complete the list.) 

The undersigned proposes to perform the following work directly without subcontractor: 

1. 

2. 

 (Add spaces as required  to complete the list.)  
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7. PROJECT TIMELINE: 

Submit a forecast of the Contractor’s ability to assign resources to the project and a 
timeline for the successful completion of The Restoration of the Historic Bunnell Coquina 
City Hall Phase 1. This project is sponsored in part by the Department of State, Division 
of Historical Resources and the State of Florida is required to be complete by June 30, 
2024. 
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SCHEDULE

Project: 1380001 - Restoration of Historic City Hall- Phase 1 Date: 09/18/2023

H.A. Contracting Corp.

1 OF 1

  Pre-Award Administra�on 40 days 09/19/2023 10/28/2023

Bid Evalua�on and A ward Dura�on 30 days 09/19/2023 10/18/2023

Contract Award 0 days 10/18/2023 10/18/2023

Contractor Provides Bonds and Insurance 10 days 10/19/2023 10/28/2023

No�ce t o Proceed Issued 0 days 10/28/2023 10/28/2023

  Subcontrac�ng Adminis tra�on 15 days 10/29/2023 11/12/2023

Issue Key Subcontacts 10 days 11/03/2023 11/12/2023

Nego�a te and Execute Key Subcontracts 5 days 10/29/2023 11/02/2023

  Material Procurement 129 days 11/03/2023 03/10/2024

  General Contractor Submi� als 10 days 11/03/2023 11/12/2023

Prepare and Submit Window Submi… 10 days 11/03/2023 11/12/2023

  AE Review/Approve Submi� als 14 days 11/13/2023 11/26/2023

Review and Approve Window Submi… 14 days 11/13/2023 11/26/2023

  Fabricate and Delivery Materials 105 days 11/27/2023 03/10/2024

Fabricate and Deliver Windows 105 days 11/27/2023 03/10/2024

  Construc�on- Base Bid 185 days 12/07/2023 06/08/2024

  City Hall Building 185 days 12/07/2023 06/08/2024

Relocate Roof Mounted Condensor 5 days 12/07/2023 12/11/2023

Demolish Vault Walls and Founda�ons 15 days 12/12/2023 12/26/2023

Repair Interior Par��ons and Floor s 10 days 12/17/2023 12/26/2023

Repair Coquina Exterior 31 days 12/27/2023 01/26/2024

Install Temporary Window Covers 10 days 12/07/2023 12/16/2023

Install New Windows and Trim 90 days 03/11/2024 06/08/2024

  Site Work 30 days 12/12/2023 01/10/2024

Install new drain piping and drains 18 days 12/12/2023 12/29/2023

Replace concrete sidewalks 10 days 12/30/2023 01/08/2024

Repair landscaping 2 days 01/09/2024 01/10/2024

  Bid Alternate 1 30 days 12/27/2023 01/25/2024

Refinish Exis�ng Door s 30 days 12/27/2023 01/25/2024

  Bid Alternate 2 50 days 01/27/2024 03/16/2024

Repair Exis�ng Coquina F acade 50 days 01/27/2024 03/16/2024

  Bid Alternate 3 Structural Repairs 30 days 12/12/2023 01/10/2024

Repair Crawl Space Framing and Sup… 30 days 12/12/2023 01/10/2024

  Bid Alternate 4 10 days 01/27/2024 02/05/2024

Install ADA Ramp 10 days 01/27/2024 02/05/2024

  Punchlist and Closeout 22 days 06/09/2024 06/30/2024

Contractor Punchlist and Correc�ons 5 days 06/09/2024 06/13/2024

Owner Punchlist and Correc�on 5 days 06/14/2024 06/18/2024

Substan�al Comple �on 0 days 06/18/2024 06/18/2024

Final Comple�on 12 days 06/19/2024 06/30/2024

 

 

 

e-Award Administra�on

�on and A ward Dura�on 0%

Contract Award 10-18-2023

Contractor Provides Bonds and Insurance 0%

No�ce t o Proceed Issued 10-28-2023

Subcontrac�ng Adminis tra�on

Issue Key Subcontacts 0%

Nego�a te and Execute Key Subcontracts 0%

Material Procurement

General Contractor Submi� als

Prepare and Submit Window Submi� als 0%

AE Review/Approve Submi� als

Review and Approve Window Submi� als 0%

Fabricate and Delivery Materials

Fabricate and Deliver Windows 0%

Construc�on- Base Bid

City Hall Building

Relocate Roof Mounted Condensor 0%

Demolish Vault Walls and Founda�ons 0%

Repair Interior Par��ons and Floor s 0%

Repair Coquina Exterior 0%

Install Temporary Window Covers 0%

Install New Windows and Trim 0%

Site Work

Install new drain piping and drains 0%

Replace concrete sidewalks 0%

Repair landscaping 0%

Bid Alternate 1

Refinish Exis�ng Door s 0%

Bid Alternate 2

Repair Exis�ng Coquina F acade 0%

Bid Alternate 3 Structural Repairs

Repair Crawl Space Framing and Supports 0%

Bid Alternate 4

Install ADA Ramp 0%

Punchlist and Closeout

Contractor Punchlist and Correc�ons 0%

Owner Punchlist and Correc�on 0%

Substan�al Comple �on 06-18-2024

Final Comple�on 0%

Task Name


Duration Start Finish

2023 2024

Aug 2023 Sep 2023 Oct 2023 Nov 2023 Dec 2023 Jan 2024 Feb 2024 Mar 2024 Apr 2024 May 2024 Jun 2024 Jul 2024



 

     
  

 
     

    
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

8. COPY OF CONTRACTOR’S CERTIFICATE OF INSURANCE(S)
AND WORKMEN’S COMPENSATION: 

Submit a copy of the Contractor’s Certificate of Insurance(s) and Workmen’s 
Compensation. For insurance requirements and minimum insurance limits, please see 
Supplemental Instructions to Bidders. 
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09/14/2023

Fortun Insurance, LLC
365 Palermo Avenue

Coral Gables FL 33134-6617

Amy Mencia, CIC
(305) 445-3535

amy.mencia@fortuninsurance.com

H.A. CONTRACTING CORP
9500 NW 12 STREET BAY-1

MIAMI FL 33172

Allied World Assurance Company (U.S) Inc. 19489
Landmark American Insurance Co 33138
ICW Group 04667
StarStone Insurance Co 44776
Indian Harbor Ins. Co. 36940

22/23 GL, Auto Umb, 23/24

A Y 6004-0965 10/25/2022 10/25/2023

1,000,000
100,000
5,000
1,000,000
2,000,000
2,000,000

Employee Benefits 1,000,000

A 6000-1249 10/25/2022 10/25/2023

1,000,000

Medical payments 5,000

B
10,000

LHA254738 10/25/2022 10/25/2023
5,000,000
5,000,000

C N WFL506788700 10/10/2022 10/10/2023
1,000,000
1,000,000
1,000,000

D
Umbrella ($5M xs $5M)

779101220ALI 10/25/2022 10/25/2023 Limit $5,000,000

City of Bunnell is included as additional insured with respect to general liability when required by written contract.

City of Bunnell
604 E. Moody Blvd.,
Suite 4
Bunnell FL 32110

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY



H.A. CONTRACTING CORP

all

Fortun Insurance, LLC

See attached

See attached See attached

25 Certificate of Liability Insurance: Notes

Additional Coverage:
     Professional Liability - Carrier E
          Policy #PEC2000005301
          Effective date: 03/26/2023
          Expiration date: 03/26/2024
          Occurrence Limit: $1,000,000
          Self Insured Retention: $5,000
          Aggregate Limit: $2,000,000

If required by written contract:
     Additional insured on the general liability is provided as per CG2010 12-19 and CG2037 12-19, waiver of subrogation as per CG2404 12-19 and
primary/noncontributory coverage as per CG0001 04-13.
     Additional insured on the automobile liability is provided per CA 00044 00, waiver of subrogation as per CA0443 1120 and primary/noncontributory
coverage as per CA0001.
     Waiver of subrogation on the workers' compensation is provided as per WC000313.
     Any endorsement or form more specific to an additional insured will supersede the above forms.
     Umbrella follows form.

Applicable to all:
     The policy provisions and/or endorsements form part of the policies of insurance represented by this proof of insurance.  The terms contained in the
policies and/or endorsements supersede the representations made herein.  Electronic copies of the policy provisions and/or endorsements listed are
available by emailing, amy.mencia@fortuninsurance.com and requesting same.

ACORD 101 (2008/01)
The ACORD name and logo are registered marks of ACORD

©  2008 ACORD CORPORATION.  All rights reserved.

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: FORM TITLE:

ADDITIONAL REMARKS

ADDITIONAL REMARKS SCHEDULE Page of

AGENCY CUSTOMER ID:
LOC #:

AGENCY

CARRIER NAIC CODE

POLICY NUMBER

NAMED INSURED

EFFECTIVE DATE:

2 2



   
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

9. COPY OF CONTRACTOR’S FLORIDA CERTIFIED LICENSE(S) 

Submit a copy of the Contractor’s Florida Certified License(s) 
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Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

ANGELO, HENRY III

Do not alter this document in any form.

H A CONTRACTING CORP

LICENSE NUMBER: CGC010703
EXPIRATION DATE:  AUGUST 31, 2024

This is your license. It is unlawful for anyone other than the licensee to use this document.

9500 NW 12 ST
BAY 1

MIAMI                FL 33172

Always verify licenses online at MyFloridaLicense.com

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=885b0224e47b3feb96885890a901a093


   
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

10. COPY OF COMPLETED W-9 

Submit a copy of the Contractor’s completed W-9. 
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,",, lllf-g
(Rav. October 2018)
Deparlm8nt of the Treasury
lntemal Revenue Saruice

Request for Taxpayer
ldentification Number and Certiflcation

) Go to www.its,govlFormwg for instructlons and the latest information.

Give Form to the
requester. Do not
send to the lRS.

ci
og)
(!
o
o

.ootroo
aE
oi
Zih
O- .o

oo
CI(h
ooa

,| shown on your do not ieave

H.A. Corp.
name/disregardad entity name, if

4 Exemptions (codes apply only to
certain entities, not individuals; see
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

code (if any)

Rsquester's name

he16 (optional)

Enter your TIN in the appropriats box. The TIN provided must match the name given on line 1 to avoid
backup withholding. For individuals, this is generally your social security number (SSN). However, for a
resident alien, sole proprietor, or disregarded entity, see the instructions for Part l, later. For other
entities' it is your employer identilication number (ElN). lf you do not have a number, see How to get a
I/N, later.

Note: lf the account is in more than one name, see the inslructions for line l. A.lso see What Name and
Number To Give the Eequesfer for guidelines on whose number to enter.

Under penaltl6s of perjury, I certify that:

1. The number shown on this form is my correot taxpayer ldentification number (or I arn waiting for a number to be issued to me); and
2. I am.not subject to backup withholding because: (a) I am exempt from backup withholdlng, or (b) I have not boen notified by the lnternal Revenue

Service (lRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and
4. The FATCA code(s) entered on lhis form (if any) indicating that I am exempt from FATCA roporting is correct.

Sign
Here Date> 6.1.2023

General lnstructions
Seciion references are to the lnternal
noted.

Code otherwise

Future developments. For the latest information about developments
related to Form W-9 and its instructions, such as legislation enacted
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an
information return with the IBS must obtain your correct taxpayer
identification number [nN) which may be your social security number
(SSN), individual taxpayer identification number (tTtN), adoption
taxpayer identification number (AT1N), or employer identification number
(ElN), to report on an information return the amount paid to you, or other
amount reportable on an information return. Examples of information
returns include, but are not limited to, the following.
. Form 1099-lNT (interest earned or paid)

. Form 1099-DlV (dividends, including those from stooks or mutual
funds)
. Form 1099-MISC (various types of Income, prizes, awards, or gross
proceeds)
. Form 1099-8 (stock or mutual iund sales and certain other
transactlons by brokers)
. Form 1099-5 (proceeds from real estate transactions)
r Form 1099-K (merchant card and third party network transactions)
. Form 1098 (home mortgage int6rest), 1098-E (siudent loan interest),
1098-T (tuition)

r Form 1099-C (canceled debt)
o Form 1 099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TlN.

lf you do nat return Form W-g to the requester with a TlN, you might
be subJect to backup withholding. See What is backup withholding,
later.

3 Check appropriale box for tederal tax classiflcatlon of the person whose name is entered on llne l. Check only one of the
following seven boxes.

n Individual/sole proprietor or I C Corporation lZ] S Corporation I Partnership n lrusVestate
single-member LLC

! Umnea liability company. Enter lh6 tax classification (C=C corporation, S=S corporalion, P=Partnership) > __
Note: Check the appropriate box in the line above for lhe tax classification of the single'member owner. Do not check
LLC if the LLC is classiiied as a sinqlF member LLC that is disreoarded from the owner unless the owner oi the LLC isLLC if the LLC is classiiied as a singlF member LLC that is disregarded from the owner unless the owner oi the LLC is
another LLC lhat is not disregarded from the owner lor U.S. tederal tax purposos. Othorwlse, a single-membsr LLc thi
is disregarded from the owner should check the appropriat6 box ior lhe tax classitication of its owner.

5 Addresg (number, street, and apt, or suite no,) See insttucllons.

95OO NW 12TH STREET BAY 1

Cal. No. 10231X Form W-9 (Rev. 1o-2018)

(Applies lo accounlstuajnhined oulstde the U.S.I

acquisitlon or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (lRA), and generally, payments
othsr than interest and dividends, yoyare not required to sign the cerliflcation, but you must provide your correct TlN. See the instructions for Part li, later.

Certification instruolions. You must cross out jtem 2 above if you have been notified by the IRS that you are currenlly subiect to backup withholding because
you have failed to repon all int€rest and dividends on your tax retum. For real estate transactions, item 2 does not apply. For mortgage interost paid, 

-

t//_



   
 

    
     

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

11. PERFORMANCE AND PAYMENT BONDS 

A Performance and Payment Bond shall be required in the amount of $500,000. Provide 
acknowledgment that performance and payment bonds will be provided if bid is 
awarded. 
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H.A. Contracting Corp. acknowledges and understands the requirement for the performance 
and payment bonds to be required. 



 
  

 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

12. MBE/WBE/HUD Designation 

Please list if your company qualifies as a MBE/WBE/HUD business. 
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N/A



 

13. COMPLETED  CONFLICT, NON-CONFLICT OF  INTEREST/   
LITIGATION  STATEMENT 
(Form A)  

CITY OF BUNNELL  
 

CONFLICT/NON‐CONFLICT OF  INTEREST STATEMENT  

 
CHECK ONE  
 
[  ] To the best  of our knowledge, the undersigned firm has no potential conflict of interest  
due to any  other  clients,  contracts, or property interest for  this project.  
 
OR  
 
[  ] The undersigned firm,  by attachment to this form, submits information which may  be a  
potential  conflict of interest due to other  clients, contracts, or property interest  for this  
project.  
 

LITIGATION  STATEMENT  
 

CHECK  ONE  
 
[  ] The undersigned firm  has had no litigation and/or judgments entered against  it by any  
local, state  or federal  entity and has had no litigation and/or  judgments entered against  
such entities during the  past ten (10)  years.  

[  ] The undersigned firm, BY ATTACHMENT TO THIS FORM, submits a summary and  
disposition  of individual cases of litigation and/or judgments entered  by  or against any  
local, state or  federal  entity, by any state or  federal court, during the past  ten (10) years.  
 
 
 
COMPANY NAME  
 
 
SIGNER’S NAME (PRINT OR TYPE)  
 
 
AUTHORIZED SIGNATURE  
 
 
TITLE  
 
 
DATE  
 
 
Failure to check the appropriate blocks above may result  in  disqualification of your RFP. 
Likewise,  failure to provide documentation of a possible conflict of interest,  or a summary of past  
litigation and/or  judgments,  may result  in disqualification of your RFP.  
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14. DRUG-FREE WORKPLACE CERTIFICATION
(FORM B) 

THIS PAGE MUST BE COMPLETED AND RETURNED WITH YOUR RFP 

CITY OF BUNNELL 

DRUG-FREE WORKPLACE CERTIFICATION 

Does your Agency have a Drug-Free Workplace Program: Yes: _____ No: _____ 

In order to have a drug-free workplace program, a business shall: 

Publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the workplace 
and specifying the actions that will be taken against employees for violations of such 
prohibition. 

Inform employees about the dangers of drug abuse in the workplace, the business’s 
policy of maintaining a drug-free workplace, any available drug counseling, rehabilitation, 
and employee assistance programs, and the penalties that may be imposed upon 
employees for drug abuse violation. 

Give each employee that engages in providing the commodities or contractual services 
that are under proposal a copy of the statement specified in subsection (1). 

In the statement specified in subsection (1), notify the employees that, as a condition of 
working on the commodities or contractual services that are under proposal, the 
employee will abide by the terms of the statement and will notify the employer of any 
conviction of, or plea of guilty or nolo contendere to, any violation of Chapter 893 or of 
any controlled substance law of the United States or any state, for a violation occurring 
in the workplace no later than five (5 ) calendar days after such conviction. 

Impose sanctions on or require the satisfactory participation in a drug abuse assistance 
or rehabilitation program if such is available in the employee’s community, by any 
employee who is so convicted. 

Make a good faith effort to continue to maintain a drug-free workplace through 
implementation of this section. 

 
NAME  

  
 

SIGNATURE  
  
 

TITLE  
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15. RESPONDER’S  CERTIFICATION 
(Form C)  

 
I have carefully examined the Request for Proposal, Instructions  to Responders, General  
and/or Special Conditions, Specifications, and any  other documents accompanying or  
made  a part of  this Request  for Proposal.  
 
I hereby propose to furnish the services specified in the Request for Proposal at  the  
prices,  rates or discounts quoted  in my  response. I  agree  that my  response will  remain 
firm for  a  period of   up to ninety (90) days in order  to allow the CITY OF BUNNELL  
adequate time t o  evaluate the  responses.  
 
I agree to abide by all conditions of this  response and understand that  a  background  
investigation may  be conducted by  the CITY  OF BUNNELL  prior  to award.  
 
I certify that all information  contained in this response is  truthful  to the best of my  
knowledge  and belief. I further certify  that I am duly authorized to submit  this response  
on behalf of the  Responder and that the Responder is  ready, willing and able to perform  
if awarded the  contract.  
 
I  further certify, under oath, that  this  response is  made without any prior understanding,  
agreement, connection,  discussion, or collusion with any  other person, firm  or  
corporation  submitting a r esponse;  no employee or  agent  of the CITY OF BUNNELL  or 
of any other  Responder  has any interest in said response; and that  the undersigned 
executed this  Responder's Certification with full knowledge and  understanding of the 
matters therein  contained  and was duly  authorized to do so.  
 
 

Responder  
 
 
___________________________________  
Authorized Signature  
 
 
___________________________________  
Officer Title  
 
 
___________________________________  
Date  
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17. CERTIFICATION  OF NON-SEGREGATED  FACILITIES 
(Form  E)  

 
 

CERTIFICATION  OF NON-SEGREGATED FACILITIES  
The Bidder certifies  that they do not maintain or provide for their employees any segregated  
facilities at  any of his establishments, and that they  do not permit their employees to perform  
their services at any location, under their control,  where segregated facilities  are  maintained.   
The Bidder certifies further that they will not  maintain or provide for their employees any  
segregated facilities at  any location under their control where segregated facilities  are  
maintained.   The Bidder agrees that a breach  of this  certification  will be a violation  of the Equal  
Opportunity clause in  any contract resulting from  acceptance  of this  Bid.   As used  in this  
certification, the  term "segregated facilities" means  any waiting rooms, work areas, restrooms  
and washrooms, restaurants and other eating areas, time  clocks, locker rooms and  other storage  
and dressing  areas, parking lots, drinking fountains, recreation or entertainment area,  
transportation and housing facilities provided for employees which are  segregated by  explicit  
directive, or  are  in  fact segregated  on the  basis of race, color, re ligious disability  or national  
origin, because of  habit, local custom, or otherwise.   The Bidder agrees  that (except where they  
have  obtained identical certifications from proposed subcontractors for specific time periods)  
they will obtain identical certifications from proposed subcontractors prior to  the  award of  
subcontracts exceeding $10,000  which are not  exempt from  the provisions of  the Equal  
Opportunity clause, and that he  will retain such certifications in his files.   
 The nondiscriminatory guidelines as  promulgated  in Section 202, Executive Order 11246, and as  
amended by  Executive  Order 11375  and as  amended, re lative  to  Equal  Opportunity  for all 
persons  and implementations  of rules and regulations prescribed by  the  United  States Secretary  
of Labor are  incorporated herein.   
 
Name:  ______________________________________________________________                                    
  
Signature: ___________________________________________________________                                    
 
Date: _______________________________________________________________  
        
Title: _______________________________________________________________  
 
Official Address: _____________________________________________________  
 
                              _____________________________________________________  
 
 
END OF CERTIFICATION  
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18. SWORN STATEMENT ON PUBLIC E NTITY  CRIMES  
(Form  F)  

 
 

SWORN STATEMENT UNDER SECTION 287.133(3) (a), FLORIDA  STATUTES, ON  PUBLIC ENTITY 
CRIMES  

   
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A  NOTARY  PUBLIC OR OTHER OFFICER  
AUTHORIZED TO ADMINISTER OATHS.  
  
This sworn statement is submitted to:  The City of  Bunnell  (Public  entity)  
 
By: 
_____________________________________________________________________________  
                                                       (Individual’s name and title)  
 
For: 
______________________________________________________________________________            
                                            (Name of entity submitting sworn statement)   
 
Whose business address  
is:___________________________________________________________  
                                                
___________________________________________________________        

Federal Employer Identification Number (FEIN): 
__________________________________________  
(If the entity has  no FEIN, include the  Social Security Number of the  individual signing this sworn  
statement)  
  

1.  I understand that a “public  entity crime” as defined  in Section  287.133(1)(g), Florida  
Statutes, means a  violation of any State  or Federal law by a person  with respect to and  
directly  related to the transaction  of business with any public  entity or with an agency or 
political subdivision  of any other state  or with the  United States, including, but not  
limited  to, any bid  or  contract for goods  or services  to be provided to  any  public entity  
or an agency  or political subdivision  of any other  state or  of the United  States and  
involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material 
misrepresentation.   

2.  I understand that  “convicted” or “conviction” as defined in Paragraph  287.133(1) (b),  
Florida Statutes,  means a  finding of guilt or  a conviction of a public  entity crimes,  with  or 
without an adjudication of  guilt, in any Federal or  state trial court of record relating to  
charges brought by indictment or  information after July 1, 1989, as a result  of a jury  
verdict,  non-jury trial,  or entry  of a plea of guilty  or nolo contendere.   

3.  I understand that an “affiliate” as defined in Section 287.133(1)(a), Florida Statutes,  
means:  A predecessor or successor of a person  convicted of a public entity crime: or an  
entity under the control of any  natural person  who is  active in the management  of the  
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entity and how has been convicted of a public entity crime. The term “affiliate” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in the management of an affiliate.  The ownership by one (1) 
person of shares constituting a controlling interest in another person, or a pooling of 
equipment or income among persons when not for fair market value under an arm’s 
length agreement, shall be a prima facie case that one person controls another person. 
A person who knowingly enters into a joint venture with a person who has been 
convicted of a public entity crime in Florida during the preceding thirty-six (36) months 
shall be considered an affiliate. 

4. I understand that a “person” as defined in Section 287.133(1) (e), Florida Statutes, 
means any natural person or entity organized under the laws of any state or of the 
United States with the legal power to enter into a binding contract and which bids or 
applies to bid on contracts for the provision of goods or services let by a public entity, or 
which otherwise transacts or applies to transact business with a public entity. The term 
“person” includes those officers, directors, executives, partners, shareholders, 
employees, members, and agents who are active in management of an entity. 

Based on information and belief, the statement which I have marked below is true in relation to 
the entity submitting this sworn statement. (Indicate which statement applies.) 

__________________Neither the entity submitting this sworn statement, nor any officers, 
directors, executives, partners, shareholders, employees, members, or agent who is active in 
management of the entity, nor the affiliate of the entity, has been charged with and convicted 
of a public entity crime subsequent to July 1, 1989. 

__________________The entity submitting this sworn statement, or one or more of the 
officers, directors, executives, partners, shareholders, employees, members or agent who are 
active in management of the entity, or an affiliate of the entity, has been charged with and 
convicted of a public entity crime subsequent to July 1, 1989. 

__________________The entity submitting this sworn statement, or one or more of the 
officers, directors, executives, partners, shareholders, employees, members or agents who are 
active in management of the entity, or an affiliate of the entity, has been charged with and 
convicted of a public entity crime subsequent to July 1, 1989. 
However, there has been a subsequent proceeding before an Administrative Law Jury of the 
State of Florida, Division of Administrative Hearings and the Final Order entered by the 
Administrative Law Jury determined that it was not in the public interest to place the entity 
submitting this sworn statement on the convicted vendor list.  (Attach a copy of the final order.) 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CITY OF BUNNELL IS FOR THE CITY 
ONLY AND, THAT THIS FORM IS VALID THROUGH DECEMBER 31, OF THE CALENDAR YEAR IN 
WHICH IT IS FILED.  I ALSO UNDERSTAND THAT I AM REQUIRED TO INFORM THE CITY PRIOR TO 
ENTERING IN TO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED IN SECTION 
287.017, FLORIDA STATUES, FOR CATEGORY TWO OF ANY CHANGE IN THE INFORMATION 
CONTAINED IN THIS FORM. 
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City of Bunnell, Florida
Agenda Item No. H.2.

Document Date: 9/27/2023 Amount:  
Department: City Manager Account #:  
Subject: Request Approval For Business Incentive Application for Project Calder
Agenda Section: New Business:

Goal/Priority: Increase Economic Base

ATTACHMENTS:
Description Type
Business Incentive Application for Calder Development Exhibit

Summary/Highlights:

The City of Bunnell adopted Resolution 2019-23 consistent with Section 166.021(8) Florida
Statutes to implement a City of Bunnell Business Incentive Program, for the purpose of providing
economic development grants for private enterprises which meet the criteria established under the
Resolution.

Background:

Project Calder has submitted an application requesting a Business Incentive Grant for new
business.
 
The Applicant will build two buildings totaling 55,000sqft office building located at 452 Ninth Street.
The business is an Irrigation Equipment Wholesale. The estimated capital investment is
$4,765,000.00.
 
The applicant scored 21 points under the new industry category.
 
The project is eligible for 75% of four (4) years of ad valorem and 50% of four (4) years of tangible
personal property incentives in the total amount of $113,002.50. to be paid out over 7 years in the
amount of $16,143.21 per year based on annual performance. The applicant will have 8 new
employees and with an average wage of $68,000.00 + benefits. 

Staff Recommendation:

Staff recommends approval for Business Incentive grant to Calder Development, in the total



amount $113,002.50 in 7 equal annual payments of $16,143.21 based on annual performance. 

City Attorney Review:

Finance Department Review/Recommendation:

Rrecommend approval for Business Incentive grant to Calder Development, in the total amount
$113,002.50 in 7 equal annual payments of $16,143.21 based on annual performance. 

City Manager Review/Recommendation:



















City of Bunnell, Florida
Agenda Item No. H.3.

Document Date: 9/29/2023 Amount:  
Department: City Manager Account #:  
Subject: Request Approval for Business Incentive Application for Project Christine
Agenda Section: New Business:

Goal/Priority: Increase Economic Base

ATTACHMENTS:
Description Type
Business Incentive Application Exhibit

Summary/Highlights:

The City of Bunnell adopted Resolution 2019-23 consistent with Section 166.021(8) Florida
Statutes to implement a City of Bunnell Business Incentive Program, for the purpose of providing
economic development grants for private enterprises which meet the criteria established under the
Resolution.
 
This project falls under F.S. 288.075 Confidentiality of Records statute. 

COMMERCIAL DEVELOPMENT AND CAPITAL IMPROVEMENTS

(b) “Proprietary confidential business information” means information that is owned or controlled by
the corporation, partnership, or person requesting confidentiality under this section; that is intended
to be and is treated by the corporation, partnership, or person as private in that the disclosure of the
information would cause harm to the business operations of the corporation, partnership, or
person; that has not been disclosed unless disclosed pursuant to a statutory provision, an order of
a court or administrative body, or a private agreement providing that the information may be
released to the public; and that is information concerning:

1. Business plans. 2. Internal auditing controls and reports of internal auditors. 3. Reports of
external auditors for privately held companies. (c) “Trade secret” has the same meaning as in s.
688.002. (2) PLANS, INTENTIONS, AND INTERESTS. —

Background:

Project Christine has submitted an application requesting a Business Incentive Grant For existing
business. The Appliant will build a 28,000sqft office building. The estimated capital investment is



$3,500,000.00. The applicant scored 21 points under the existing industry category. The project is
eligible for 75% of four (4) years of ad valorem and 50% of four (4) years of tangible personal
property incentives in the total amount of $95,160.00 to be paid out over 7 years in the amount of
$13,594.29 per year based on annual performance. The applicant will transfer 8 employees and
create another 17 for a total of 25 jobs with average wages of $50,000 + benefits.

Staff Recommendation:

Staff recommends approval for Business Incentive grant to Project Christine, in the total amount
$95,160.00 in 7 equal annual payments of $13,594.29 based on annual performance. 

City Attorney Review:

Approved 

Finance Department Review/Recommendation:

Recommend approval for Business Incentive grant to Project Christine, in the total amount
$95,160.00 in 7 equal annual payments of $13,594.29 based on annual performance. 

City Manager Review/Recommendation:

















City of Bunnell, Florida
Agenda Item No. H.4.

Document Date: 10/5/2023 Amount:  
Department: City Manager Account #:  

Subject: Approval of Business Incentive Development Agreement for Project DMT
Construction Inc

Agenda Section: New Business:

Goal/Priority: Increase Economic Base

ATTACHMENTS:
Description Type
Business Incentive Application Project DMT Construction Inc Exhibit

Summary/Highlights:

The City of Bunnell adopted Resolution 2019-23, consistent with Section 166.021(8), Florida
Statutes to implement a City of Bunnell Business Incentive Program, for the purpose of providing
economic development grants for private enterprises which meet the criteria established under the
Resolution.

Background:

DMT Construction Inc has submitted an application requesting. a Business Incentive Grant for a
new building. The Appliant will build a 7,500sqft office building located at 625 Ninth St. The
business is a Online and Retail Sales Business. The estimated capital investment is $929,000.
The applicant scored 15 points under the existing industry category. The project is eligible for 75%
of four (4) years of ad valorem and 50% of four (4) years of tangible personal property incentives in
the total amount of $23,449.01 to be paid out over 7 years in the amount of $3,349.86 per year
based on annual performance. The applicant will create 6 new jobs with average wages of $26,400
+ benefits.

Staff Recommendation:

Staff recommends approval for Business Incentive grant to DMT Construction Inc, in the total
amount $23,449.01 in 7 equal annual payments of $3,349.86 based on annual performance. 

City Attorney Review:

Approved 



Finance Department Review/Recommendation:

Recommend approval for Business Incentive grant to DMT Construction Inc, in the total amount
$23,449.01 in 7 equal annual payments of $3,349.86 based on annual performance. 

City Manager Review/Recommendation:

















   Published: October 2023 

City Manager’s  
Monthly Report 

    

Dr. Alvin B. Jackson, Jr. 
City Manager  

For September 2023 



City News, Announcement and Alerts 

The City uses it’s website to send out important notifications.  This could 

be storm related information and alerts, emergency operations 

information, boil water notices, City event details and any other 

information the City may need to share with citizens quickly. 

 

If you are not currently subscribed to get notifications from the City, 

please register now. You register from www.bunnellcity.us , click the 

subscribe button in the middle of the page and then complete the fields 

on the next page. To get the alerts the City sends out, make sure that the 

buttons next to City Alerts and City News & Announcements are 

checked. 

Did you know? 

The City Manager Report is published with the second Commission 

Meeting agenda of each month; however, it is also published to the City’s 

website.  You can see back issues of the report and see what is going on 

within the City by reviewing this report every month. 

https://l.facebook.com/l.php?u=http%3A%2F%2Fwww.bunnellcity.us%2F%3Ffbclid%3DIwAR3LSztIfApks98S_uSOScoqtyjb45jWvzzPeb12zysXAdof2M8RsDsn2RA&h=AT2GITH3jW4HPKsEKxI9CX29nxK5dsoVvXnEOpfDosSfdYxFcMe_QCGwgIuBZ9vFOkuinAe8_ZWwgYbGC_dPrUMdFea0FS1ZVS1hBejs2ecrkhPSmN0PVf


The City Commission of the City of Bunnell is dedicated to 
providing its citizens, businesses and visitors with quality 

services that ensure Life,  Liberty and the Pursuit of      
Happiness!  

 

The following are the core values for the City of Bunnell: 

• Loyalty to the team, the objectives, and the mission. 

• Teamwork. Cultivate a “we environment.”- Be passionate team player. 

• Communication. Share information freely, maintain an on-going dialog. 

• Respect individual strengths; Embrace diversity. 

• Empathy. Care about people. 

• Always determine what is important to team members. 

• Honor everyone. Demonstrate respect for all persons. 

• Say “thank you.” Show appreciation in every way possible. 

• Self-Control. Stay open, ask questions & maintain clam demeanor in the face of every challenge. 

• Have a forgiving spirit. 

• Professionalism always.  Maintain a positive attitude & a pleasing personality. 

• Cultivate creativity. 

• Seek great personal satisfactions in helping others succeed. 

• Be an active listener– quick to hear, slow to speak. 

• Be a person of fairness & justice to all. 

• Have an action plan, including results oriented goals with measurable outcomes. 

• Create a culture of warmth & belonging, where everyone is welcome. 

• Have fun; create an environment where employees can think big & excel. 

• Integrity: to be honest, open, ethical & fair. 

• Fiscal accountability: to be good stewards of agency funds. 

 

The City of Bunnell will provide its residents, businesses, visitors, partners and staff with value centric 
leadership to create a safe, sustainable, attractive, strong and vibrant community while building on our 
rich heritage as the foundation to improve the City's economic future and to achieve the highest possi-

ble quality of life for the overall community through the exemplary services we provide. 

 

The City of Bunnell commits to building on its heritage, while enhancing a high quality of life for all its 
citizens.  We pledge to work in collaboration with our residents and business community to foster pride 

in the City, develop a vibrant and diverse economy and a thoughtful plan for the future. 

City Commission Mission Statement 

Mission Statement 

Vision Statement 

Core Values 



Park Updates, Facility Rentals and Garage Sale Permits 

 All City parks are open.  Parks operate during daylight hours  (ie. dawn to 

dusk). 

 

The City is accepting applications for the rental of parks and other available 

facilities.  Applicants are required to turn in a completed application with 

sufficient time to process the rental request.  Applications can be obtained at 

the Bunnell Customer Service Office located at 604 E. Moody Blvd. Unit 6 or 

on the City website www.bunnellcity.us under FORMS. 

 

    

 

FACILITY ALERTS 

 

• Coquina City Hall located at 200 S. Church Street is not currently available 

to rent.   

•  The remediation of the hall was completed in August/September.   

•  Design is complete and approved by both the State and Federal 

governments.  Because of the historic designation on this building, any 

design plans need to be approved by the State and Division of 

Historical Resources.  

•  The RFP for construction was released in March and the City is 

working on a contract with a construction company so the first phase 

of the restoration of the hall can begin. 

•   To fully restore Coquina City Hall (given current construction costs), 

the City will need to invest over $1 million into the facility, 

• Municipal Park is at its new location: 1307 E. Howe Street (former Clegg 

Property) 

 

 

Garage Sale Permits:   

The City is accepting requests for Garage Sale Permits.  Residents need 

to make their request to the Utility Billing Department.  Per the City 

Code of Ordinance, there is a limit on the total number of garage sale 

permits that can be issued to a property/address point in a calendar 

year.  Speak with the staff in Utility Billing for any questions regarding 

Garage Sale Permits 386-437-7500 x 3. 



Administrative Services Department 

Information Technology 

Borrowed equipment from the County once again and participated in the annual ethics training 
for the Board.   
 
Spending a lot of time installing and configuring the various software we have received from the 
State Cybersecurity grant.  The State is providing licensing for various security products.  Start-
ed installing new End Point Security software.  Setting up and  running various security scans 
on our internal network to identify security concerns.  Then tracking down the source and miti-
gating them.   
 
And a lot of time in to the design of the new building.  Participated in at least 3 half day or long-
er meetings on the subject.  Met with Collage, and the County AV Coordinator at the GSB for a 
walk through of the County facility and capabilities.  On top of reviewing information provided.  

 
Upgrade the storage for the security cameras at the Wastewater Treatment Plant, and Public 
Works.  One of the departments wanted continuous recording instead of only on motion.  Add-
ed storage to the recorder, and set all of the cameras.  Doesn’t quite store 30 days as required 
by the State for retention.  So we are experimenting with a recording schedule where it records 
only on motion at night, and continuous through a production day.   

 
One of the desktop printers in Finance was acting up, and parts were not readily available for it.  
Purchased and installed a new laser printer.  Also, Infrastructure purchased an inkjet printer for 
the Water Plant.   
 
Upgraded the security cameras at the Water Plant.  The recording software for this system was 
utilizing a very old Windows 7 machine.  Upgraded to a similar recorder as is used at the 
Wastewater Plant, added a camera and reconfigured the cameras.  The water plant has fewer 
cameras than located at Public Works and Wastewater plant.  So this is retaining more than the 
30 days necessary.   
 
After these upgrades, and with the pending 
construction at the Wastewater Plant, Infra-
structure has requested a longer period of time 
for retention.  Going to have to do some re-
search on how to accomplish this.  
 
 

Top 10 web pages:  
 
1. Home Page  6. Agendas 
2. Police   7. Contact Directory 
3. Open Positions 8. Local Business 
Tax 
4. Advanced Search 9.  Police Chief’s 
Bio 
5. Building Permitting 10. Chief’s Corner 

Administrative Services 



The City Clerk Office published and noticed agendas for the City’s Public meetings held in 
August.  Public Meetings are City Commission meetings, workshops and Executive     
Strategy Sessions, Union Meetings, and any Volunteer Board meetings such as the     
Planning,  Zoning and Appeals Board and Code Enforcement Board.  
 
The Clerk’s Office also worked on the following issues throughout the month: 

• Working with contractor for the design for reconstruction of Coquina City Hall and 

on-going contact with Department of State for the Historical Resources Grant for 

the restoration of Coquina City Hall (agreements executed in October).  A         

reduced scope of work is being prepared and plans will need to be approved.  

• Review and editing of new City Personnel Policy Manual. 

• The RFP for Coquina Reconstruction Phase 1 was re-bid with a reduced scope of 

work.  It was released on August 14, 2023.  The Mandatory Pre-Bid meeting was 

held August 29, 2023.  Bid opening was held September 19, 2023.  The Selection 

Committee will meet to score/rank bids for a recommendation to the City       

Commission.  

• Contract for new solid waste dumping fees negotiated and taken to the City   

Commission for execution. 

City Clerk Office 

Business Tax Receipts  (BTRs) 

All notices for FY 23/24 were mailed out to the address of record for each registered business 

the last week of June.  If you have questions about BTR renewal, please contact the Deputy City 

Clerk at 386-263-8981. 

 

Businesses should pay their BTR Renewal fees by September 30, 2023 to avoid paying 

penalties and/or code enforcement action. Florida Statute and the City’s Code of Ordinance 

require penalties be added to a BTR if not paid by September 30th.  The required penalties are 

as follows:  10% October 1st; 15% November 1st; 20% December 1st; and 25% January 1st.  

The City does not have the authority to waive penalties.  

 

In the month of September 264 businesses either renewed their BTR or received their initial 

BTR.  The City collected $28,694.90 in BTR and Fire Inspection fees in September; this includes 

the fees for renewals and newly issued local business tax receipts. 

 

Businesses with questions about their BTR should call the City Clerk Office at 386-437-

7500 x 5 or email the Deputy Clerk at bgunnells@bunnellcity.us  



Human Resources 

ANNIVERSARIES:   

The City acknowledges and celebrates the following for their continued 

commitment to the City and her citizens and business owners: 

 

Debra Winson—9/23/2019 

Lakesha Byrd—9/26/2016 

 

 

WE ARE HIRING.  OPEN 

POSITIONS: 

Police Officer 

Police Officer Sponsorship 

Meter Reader 

 

WE ARE ACCEPTING APPLICATIONS: 

 

Utilities Maintenance Technician I  

Utilities Maintenance Technician II  

Utilities Maintenance Technician III  

Utilities Crew Chief  

 



Community Development 



Community Development 



Projects 

Grant Projects:        Expense  Grant Amt 
 
Community Development Block Grant (CDBG) - Hymon:  $ 15,250      $    700,000 
This project would install underground storm conveyance pipes and catch basins along both sides of 
Hymon Circle allowing rainwater to properly drain instead of consistently flooding the residents’ front 
yards. Also, included in this project would be the clearing and widening of the main drainage canal 
running from E. Short St. and Hymon Circle south along US1 to our MS4 outfall. This will increase 
drainage capacity for the entire southeastern quadrant of the city. Finally, a dirt service road would be 
constructed to access the canal for future maintenance by the city. 
 
In the process of receiving permits from SJRWMD and completing plans and specs for DEO approval.  
 
HMGP Permanent Generator:                            $    300,000 
Purchase and installation of a 150kw backup generator with 500-amp ATS and docking station. When the 
new Administration/PD building is constructed, this will ensure the City of Bunnell's Police Department 
and essential staff are able to conduct operations in the event of loss of power during natural 
emergencies. 
 
Application submitted on 08/29/2023 via the FDEM portal.  
 
 
Master Plan Projects / Capital Projects:    Expense  Funding Amt 
 
Wastewater Treatment Plant Rehab/Expansion Construction: $270,699  $  33,820,022 
 
The project entails design, permitting, funding assistance, and construction administration services to 
rehabilitate the existing plant and expand the treatment capacity to 1.20 MGD.   
 
Weekly meetings continue and compiling information in preparation of 75% Estimate.  
 
 
MP Gravity Collections System Renewal & Replacement:  $59,309  $  63,620 
 
Annual 10-Manhole Repair and Line. 
 
Lining completed. Closeout in process 
 
 
Capacities WTP/WWTP 

• Capacity for the WWTP in September 2023 was 69% with a total of 10.68” of rainfall. Total influent 

flow for the month was 12.405MG, with a Daily Average flow of 0.414MGD. Maximum daily flow was 

9/30/2023 at 0.882MGD, 147% capacity for the day.  

• Total Reclaim Flows September 2023 6.957MG with Daily Average flow of 0.232MGD. 

• The WTP produced 12.100MG of drinking water, with a daily production average of 0.391MGD in 

September 2023.   

• Total Billed Meters September- 2183 



Solid Waste 

 

SERVICE 
AMOUNT 

COLLECTED 
TRUCK LOADS 

Residential Garbage 111.13 Tons 8.54 

Residential Recycle 33.78 Tons 2.59 

Yard Waste 78 Yards 3.9 

Commercial Garbage 218.12 Tons 16.75 

Commercial Cardboard 53.62 Tons 4.12 

Scrap Metal  2.56 Tons .73 

Construction & Demolition 

and Bulk debris 
19.01 Tons 5.43 

Waste Tires 0 Tons 0 

Cart Placement  Regulations and Guidelines 

 Face lid opening of cart toward the street (handles & wheels 

facing house) 

 Place front of cart within 3 feet of street edge 

 Allow 2 to 3 feet of clearance on each side of all  carts and 

ANY obstruction 

 Do NOT fill carts with construction debris, dirt or yard waste 

 It is recommended to place carts out the night before. The driver is not able to turn around 

if your cart is not out when the truck has passed your location 

 Do not place carts near parked cars, fences, mailboxes, trees, other carts, or any other 

obstruction that could interfere with the truck picking up your cart. 

Failing to follow the guidelines may result in service interruption (i.e. the City won’t be 

able to collect your solid waste that day) 



 

Solid Waste Fiscal Year Comparisons 

 

FY 19/20 FY 20/21 FY 21/22 
FY 22/23 
(as of 8/31/23) 

Commercial  

Solid Waste 
1960.54 Tons 1995.58 Tons 2374.65 Tons 2622.54 Tons 

Residential   

Solid Waste 
1380.89 Tons 1546.61 Tons 1446.87 Tons 1527.89 Tons 

Cardboard &  

Recycle 
585.98 Tons 623.3 Tons 582.61 Tons 594.12 Tons 

Yard Waste 1593.00 Yards 1153 Yards 1203 Yards  3333 Yards 

Construction &      

Debris (C&D) 
315.51 Tons 574.58 Tons 319 Tons 346.56 Tons 

Scrap/Misc. 12.789 Tons 4.27 Tons 16.44 Tons 29.26 Tons 

Yearly Total 5848.71 5897.34 5942.57 8453.37 

The City exceeded the prior fiscal year total   

collections by 2510.8 Tons; this is a 42.25%    

increase over the last fiscal year 
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